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“Save the Rain features an 
innovative and comprehensive 
combined sewer overflow 
(CSO) abatement program that 
integrates conventional 
wastewater/stormwater 
treatment technologies with 
advanced green infrastructure 
practices.” – New York State 
Department of Environmental 
Conservation 

Executive Summary 
2013 Annual Report 
The Fourth Stipulation of the Amended Consent Judgment (ACJ) was authorized on November 
16, 2009, and agreed to by the following parties: Onondaga County (“the County”), New York 
State  Department  of  Environmental  Conservation  (NYSDEC),  and  Atlantic  States  Legal 
Foundation (ASLF).  A new State Pollutant Discharge Elimination System (SPDES) permit (No. 
NY 002  7081) was  issued by NYSDEC  for  the Metropolitan Syracuse Wastewater Treatment 
Plant  (Metro)  on March  21,  2012.   These documents  form  the basis  of  the  contents  of  this 
annual report.  The main components of Onondaga County’s CSO Program, referred to as the 
Save the Rain program, consist of the following: 

 Post‐construction compliance  monitoring 

 System  modeling  using  EPA’s  Stormwater 
Water Management Model (SWMM) 

 Gray infrastructure implementation 

 Green infrastructure implementation 

 Facility and floatable control plans 

 Public outreach 

 Intergovernmental cooperation 

This  report  is organized according  to  the above  topics 
and  followed  by  conclusions.    The  conclusions  are 
summarized below under “2013 Highlights.” 

2013 Highlights 
The CSO compliance schedule set  forth  in  the ACJ contains deadlines  for both CSO percent 
capture by volume and submittals. The County has worked diligently to maintain compliance 
with schedules set forth in the ACJ and has successfully met the deadlines to date, as shown in 
Tables ES‐1 and ES‐2. 

Table ES‐1: CSO Capture Compliance Schedule* 

ACJ Compliance  
Stage 

ACJ Percent  
CSO Capture by 

Volume 

Onondaga County Save the Rain  
Program Status Percent CSO  

Capture by Volume  ACJ Compliance Deadline 

Stage I  89.5 %  92.9 %  December 31, 2013 

Stage II  91.4 %  TBD  December 31, 2015 

Stage III  93.0 %  TBD  December 31, 2016 

Stage IV  95.0 %  TBD  December 31, 2018 

*SWMM results based on the 1991 precipitation record.  
TBD = To Be Determined. 
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Interior of Lower Harbor Brook Storage Facility 

Table ES‐2: ACJ Gray Infrastructure Milestone Schedule and Compliance Status 

Project  Milestone Description 
Milestone 

Type  Milestone Date 
Compliance 

Status 

CSO 044 Conveyances 

Plans and specs to NYSDEC for review 
and approval 

Minor  06/01/2010  Achieved 

Commence construction  Minor  12/31/2010  Achieved 

Complete construction and 
commence operation 

Major  12/31/2011  Achieved 

Harbor Brook 
Interceptor Sewer 
Replacement  

Plans and specs to NYSDEC for review 
and approval 

Minor  08/17/2009  Achieved 

Commence construction  Minor  01/01/2010  Achieved 

Complete construction and 
commence operation 

Major  12/31/2013  Achieved 

Erie Boulevard Storage 
System Modifications 

Plans and specs to NYSDEC for review 
and approval 

Minor  09/01/2010  Achieved 

Complete required modifications  Major  12/31/2011  Achieved 

Clinton  Storage 
Facility 

Plans and specs to NYSDEC for review 
and approval 

Minor  02/01/2011*  Achieved 

Commence construction  Minor  10/01/2011*  Achieved 

Complete construction and 
commence operation 

Major  12/31/2013  Achieved 

Harbor Brook Storage 
Facility 

Plans and specs to NYSDEC for review 
and approval 

Minor  04/29/2011*  Achieved 

Commence construction  Minor  12/31/2011*  Achieved 

Complete construction and 
commence operation 

Major  12/31/2013  Achieved 

* Date reflects ACJ Milestone extension approved by the NYSDEC on November 4, 2010 

Onondaga County’s Save the Rain (STR) Program progressed significantly in 2013.  To date 
under the STR Program, the County has constructed:  

 The CSO 044 conveyance project totaling 500 
linear feet (LF) of a 96‐inch diameter pipeline 
(1.15 MG) connected to the Midland RTF. The 
Midland RTF includes 2.85 MG of storage and 
an  additional  1  MG  of  conveyance  storage 
(1,200 LF of a 12‐foot diameter conveyance); 
therefore,  the  Midland  RTF  and  CSO  044 
conveyance  project  now  provides  4  MG  of 
storage.  

 The HBIS  project which  included  upsizing  of 
7,500 LF of interceptor sewer, rehabilitation of 
1,860 LF of existing sewers; 2,500 LF of brook 


