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ONONDAGA COUNTY DEPARTMENT OF
WATER ENVIRONMENT PROTECTION

VISION

To be a respected leader in wastewater treatment, storm water
management, and the protection of our environment using

state-of-the-art, innovative technologies and
sound scientific principles as our guide.

MISSION

To protect and improve the water environment of Onondaga County
 in a cost-effective manner ensuring the health and sustainability

of our community and economy.

CORE VALUES

Excellence
Teamwork
Honesty
Innovation
Cost-Effectiveness
Safety
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Report from the Commissioner 

Connect the Drops Q2 2016 Education & Outreach Summary:  the Connect the Drops 

ad campaign ramped up in the  second quarter  of 2016.  We  launched the  new messaging and 
outreach materials coinciding with Earth Day this year. Education and outreach efforts included 
participation  in  public  events,  online  educational  materials  on  our  website  and  social  media 
platforms, and some traditional advertising as well as earned media attention. This campaign is 
integral to the ACJ required floatables control requirements. 

Onondaga County had a Connect the Drops team participating in the annual OCRRA Earth Day 
Cleanup. Over a dozen participants cleaned up along the Onondaga Lake Parkway and near the 
shore  of  the  lake.  This  was  the  first  of  several  litter  cleanups  this  year  aimed  at  cleaning  up 
street litter before it reaches our water.
 

 
 
Information tables on Save the Rain and Connect the Drops have been available at several 
public events since Earth Day, including the Baltimore Woods Earth Day celebration and the 
Izaak Walton League CNY Chapter Family Fun Fishing Derby during Free Fishing Weekend at the 
end of June. Throughout the summer and into fall, we will continue to have a robust outreach 



Summary

Since launching in mid-April, the Connect the Drops landing page has over 2,000 visits

The average session is about :47 seconds and non-bounced users (those who interact before leaving) are
spending over 3 minutes per visit

The recent sidewalk art video Facebook post received 448 shares, over 2,000 likes, 60 comments and 133,000
video views!

The Save the Rain Facebook page has received 650+ new likes

Connect the Drops
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TOP TRAFFIC
ALL USERS

TOP SOCIAL NETWORK REFERRALS
ALL USERS

CHANNELS ▲▲ SESSIONS NEW USERS BOUNCE RATE PAGES / SESSION AVG. SESSION DURATION

(Other) 1,751 (76.90%) 1,593 (78.28%) 77.04% 1.09 0:25

Direct 244 (10.72%) 183 (8.99%) 59.84% 1.47 1:21

Social 139 (6.10%) 123 (6.04%) 49.64% 1.08 0:36

Organic Search 110 (4.83%) 105 (5.16%) 90.00% 1.04 0:08

Referral 33 (1.45%) 31 (1.52%) 93.94% 1.88 19:35

SOCIAL NETWORK ▲▲ SESSIONS PAGE VIEWS AVG. SESSION DURATION PAGES / SESSION GOAL CONVERSION RATE

Facebook 110 (79.14%) 118 (78.67%) 0:32 1.07 14.55%

Twitter 26 (18.71%) 29 (19.33%) 0:57 1.12 7.69%



SOCIAL NETWORK ▲▲ SESSIONS PAGE VIEWS AVG. SESSION DURATION PAGES / SESSION GOAL CONVERSION RATE

LinkedIn 3 (2.16%) 3 (2.00%) 0:00 1.00 0.00%

Trackbacks 0 (0.00%) 0 (0.00%) 0:00 0.00 0.00%



TOP EVENTS
SESSIONS

EVENT CATEGORY ▲▲ TOTAL EVENTS UNIQUE EVENTS EVENT VALUE AVG. VALUE

Scroll Depth 987 (81.23%) 416 (71.48%) 0 (0.00%) 0.00

Connect the Drops - Offpage Link 64 (5.27%) 53 (9.11%) 0 (0.00%) 0.00

Connect the Drops - Intro Button 55 (4.53%) 52 (8.93%) 0 (0.00%) 0.00

Non-Linked Click Attempt 31 (2.55%) 9 (1.55%) 0 (0.00%) 0.00

External Link 22 (1.81%) 16 (2.75%) 0 (0.00%) 0.00

Connect the Drops - Logo 21 (1.73%) 15 (2.58%) 0 (0.00%) 0.00

Connect the Drops - ScrollTo Nav 21 (1.73%) 9 (1.55%) 0 (0.00%) 0.00

Connect the Drops - Social Link 11 (0.91%) 9 (1.55%) 0 (0.00%) 0.00

Copied Text 3 (0.25%) 3 (0.52%) 0 (0.00%) 0.00



TOP CAMPAIGNS
ALL USERS

SOURCE / MEDIUM ▲▲ SESSIONS NEW USERS BOUNCE RATE PAGES / SESSION AVG. SESSION DURATION

(direct) / (none) 244 (10.72%) 183 (8.99%) 59.84% 1.47 1:21

Facebook / Carousel 458 (20.11%) 400 (19.66%) 77.73% 1.11 0:28

Facebook / PromoPost 1,010 (44.36%) 922 (45.31%) 78.42% 1.09 0:25

Facebook / Video 283 (12.43%) 271 (13.32%) 71.02% 1.06 0:20

facebook.com / referral 21 (0.92%) 20 (0.98%) 38.10% 1.00 0:27

forum.topic76298666.6hopping.com / referral 3 (0.13%) 1 (0.05%) 33.33% 10.67 3:35:29

google / organic 108 (4.74%) 103 (5.06%) 90.74% 1.03 0:05

l.facebook.com / referral 27 (1.19%) 27 (1.33%) 100.00% 1.00 0:00

lm.facebook.com / referral 1 (0.04%) 1 (0.05%) 0.00% 1.00 0:37

lnkd.in / referral 3 (0.13%) 3 (0.15%) 100.00% 1.00 0:00



WEEKLY TOTAL
REACH
ONONDAGA COUNTY SAVE
THE RAIN

111,235
PREVIOUS: 517

21415.47%
LIMITED TO A 90-DAY PERIOD

LIKES
ONONDAGA COUNTY SAVE
THE RAIN

1,890
PREVIOUS: 1,391

35.87%
LIMITED TO A 90-DAY PERIOD

Facebook - Summary
04/01/2016 - 06/29/2016 (compared to 01/02/2016 - 03/31/2016)

LIKES
ONONDAGA COUNTY SAVE THE RAIN

Total Lifetime Likes Total Lifetime Likes Trendline
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LIKE SOURCES
ONONDAGA COUNTY SAVE THE RAIN

LIMITED TO A 90-DAY PERIOD

LIKE SOURCES ▲▲ LIKES

Sponsored Story 301

Feed Story 101

Page Profile 99

Mobile Ads 9

Feed Chaining 4

Timeline Like Chaining 3

API 3

Favorites 3

Mobile 2

Hovercard 2



PAGE POSTS
ONONDAGA COUNTY SAVE THE RAIN

LIMITED TO A 90-DAY PERIOD

DATE ▲▲ POST LIKES COMMENTS REACH

2016-06-23 16:22:28 See Save the Rain’s new sidewalk art around... 1,997 60 167,312

2016-06-23 10:58:19 We're on Bridge Street on NewsChannel 9 this... -- -- 52

2016-06-15 18:04:11 Let's Connect the Drops and work together to keep... 214 7 76,456

2016-06-07 14:17:13 ICYMI - We're accepting Green Improvement Fund... -- -- 86

2016-06-04 16:29:11 Thanks to everyone who participated in the... 4 1 82

2016-06-03 16:25:01 The recipe for a cleaner community is simple:... 394 17 55,035

2016-06-03 10:30:00 Heading to the Westcott Art Trail this weekend?... 3 -- 169

2016-05-27 12:48:55 The first rain barrel workshops of 2016 will be... 6 -- 261

2016-05-26 11:59:02 Photo - Onondaga County -- -- 80

2016-05-18 14:55:39 Thanks to all who participated in Save the Rain's... 9 -- 193

2016-05-16 16:14:35 Have you voted for your favorite rain barrels... 5 -- 138

2016-05-16 13:32:35 Miss the trashcan by an inch, and you could... 1,125 62 55,807

2016-05-12 11:15:40 Link - Onondaga County 1 -- 138

2016-05-04 11:15:03 The rain barrel art is on display at the zoo... 10 2 689

2016-04-29 14:30:00 Spring tree planting season is here! Join the... 1 -- 135

2016-04-23 13:59:16 Thanks to everyone on the Onondaga County... 14 -- 465

2016-04-23 12:00:00 Photo - Baltimore Woods Nature Center -- -- --

2016-04-20 09:45:32 Thanks to everyone who participated in the... 1 -- 131

2016-04-19 12:38:54 TONIGHT!!! 3 -- 138

2016-04-18 15:28:56 This Earth Day, everyone’s looking for ways to... 801 35 76,209

2016-04-18 14:25:37 Photo - Onondaga County 3 1 342

2016-04-16 17:31:36 Thanks to all who stopped to chat with us at the... 2 1 114

2016-04-15 09:58:25 Photo - Onondaga County 1 -- 168

2016-04-14 14:48:49 Link - Onondaga County 1 -- 300

2016-04-14 10:11:44 The latest Save the Rain quarterly report (Q1... 2 -- 223

2016-04-08 14:24:00 #EarthDay is only 2 weeks away! Register now for... 1 -- 93



Connect the Drops Q2 2016 Facebook Posts  
 
TOTAL PAGE LIKES APRIL 1: 1,390   TOTAL PAGE LIKES JUNE 29: 2,063  NET PAGE LIKES: 673 
 
Summary of Connect the Drops activity �}�v���^���À�����š�Z�����Z���]�v�[�•���&���������}�}�l���‰���P�����~April 1, 2016 to June 29, 2016 at 8:45 AM) 
Our post reach, reactions, and comments are illustrated with the peaks in the graphs below, corresponding to posts 
related to Connect the Drops. 
 

 
 

 
 
 
�D�}�•�š���}�(���š�Z�����Œ�������š�]�}�v�•���Z���À�����������v���^�>�]�l���_���(�}�o�o�}�Á���������Ç���^�>�}�À���_�����v���������(���Á���^�t�}�Á�_���Œ�������š�]�}�v�•�X���K�À���Œ���o�o�U��many positive responses 
have been received for these posts. The rain activated sidewalk art video has been particularly popular and started some 
interesting conversation about addressing the street litter problem. 



 

 

 



The first Connect the Drops post was on April 18. The Earth Day themed post promotes Connect the Drops and links to 
the landing page savetherain.us/drops 

 76,209 impressions (3,414 organic/72,795 paid), 164 shares, 35 comments 
 

 
 
  



The weekend of Earth Day, Save the Rain shared a post from Baltimore Woods Nature Center about their Earth Day 
celebration, at which Save the Rain had a table with Save the Rain and Connect the Drops information: 

 85 impressions (all organic) 
 
 

 
 
  



The same weekend, Onondaga County Connect the Drops team participated in OCRRA�[�•�����v�v�µ���o Earth Day Cleanup and 
posted photos of the team picking up litter near Onondaga Lake. 

 465 impressions (all organic) 
 
 

 
 
  



Onondaga County shared a post about Connect the Drops, linking to the landing page. 
 130 impressions (all organic) 

 
 

 
 

  



Another Connect the Drops post in mid-May shared the message � m̂iss the trashcan by an inch and you could be missing 
���Ç���u�]�o���•�_���u���l�]�v�P���š�Z�������}�v�v�����š�]�}�v���š�Z���š���o�]�š�š���Œ�������v���Œ�������Z���K�v�}�v�����P�����>���l�������À���v���Á�Z���v���]�š���]�•�����Œ�}�‰�‰�������}�v���š�Z�����•�š�Œ�����š���u�]�o���•�����Á���Ç�X 

 55,807 impressions (6,481 organic/49,326 paid), 262 shares, 62 comments 
 
 

 
 
 
  



The following Connect the Drops post was promoted during the Taste of Syracuse festival in Downtown Syracuse in the 
first weekend of June to remind people to be mindful of their disposable items reaching the trashcan while enjoying the 
food samples at the festival. 

 55,035 impressions (1,389 organic/53,646 paid), 58 shares, 17 comments 
 
 

 
 
  



The first Connect the Drops video provides a general overview of Connect the Drops and the route litter can take from 
the street to Onondaga Lake and how to prevent that from happening by dropping trash in a trashcan, not on the street. 

 76,456 impressions (1,784 organic/74,672 paid), 37 shares, 6 comments, 78K views 
 
 

 
 
 
  



The second Connect the Drops video demonstrates the new rain-activated sidewalk art �š�}���P���š���‰���}�‰�o���[�•�����š�š���v�š�]�}�v���}�v������
�Œ���]�v�Ç�������Ç���Á�]�š�Z�������Œ���u�]�v�����Œ���š�}���^�l�����‰���o�]�š�š���Œ���}�µ�š���}�(���š�Z�����(�}�Œ�������•�š�_�����v�����}�š�Z���Œ���o�]�š�š���Œ���Œ�����µ���š�]�}�v���u���•�•���P���•�����v�����^���À�����š�Z����
Rain/Connect the Drops branding. This is our most popular video to date with a lot of positive comments about this 
unique facet of the program. 

 165,833 impressions (34,532 organic/131,301 paid), 426 shares, 58 comments, 128K video views 
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GRAY PROJECTS UPDATE





GREEN PROJECTS UPDATE





GREEN IMPROVEMENT FUND





METRO WWTP PHOSPHORUS
PROJECTS/TMDL/AMBIENT

MONITORING PROGRAM
UPDATE



 



    

ACJ Quarterly Status Report – 2nd Quarter 2016 
 
Metro WWTP Projects  
 
Metro WWTP Phosphorus Optimization Project 
This project is currently in the design phase by GHD Consulting Engineers.  The Basis of Design has been 
completed and submitted for regulatory review.  Project construction is expected to be completed  in 
2019. 

 
Ambient Monitoring Program (AMP) 

 
Water Quality Monitoring Program 
 

Tributary Bacteria Compliance Summary (Second Quarter 2016) 
As per the 2016 AMP Sampling Work Plan, five (5) Fecal Coliform samples per month at the AMP 
Tributary sampling sites are limited during the April to October disinfection period, and therefore Fecal 
Coliform compliance was not assessed for the months of February & March 2016.  Table 1 below 
summarizes the results of the bacteria compliance assessment for samples collected during the April 
2016 Tributary sampling events.  

Table 1: AMP Tributary  
Bacteria Monthly Compliance Assessment1  

(April 2016) 
Sampling Site  

Harbor Brook  

Velasko Road √ 

Hiawatha Boulevard x 

Onondaga Creek  

Tully Farms Road √ 

Dorwin Avenue √ 

Kirkpatrick Street √ 

Ley Creek at Park Street √ 

Ninemile Creek at Lakeland (Route 48)   √ 

Bloody Brook at Onondaga Lake Parkway √ 

Tributary 5a at State Fair Boulevard √ 

Sawmill Creek at Onondaga Lake Recreational Trail √ 
1
Compliance assessed with the applicable NYS Ambient Water Quality Standard (AWQS) for Fecal Coliform bacteria 

in the surface water as set forth in 6NYCRR Part 703.4 as follows:  
“The monthly mean geometric mean, from a minimum of five examinations, shall not exceed 200.”  

 
Tributary Sampling Event Summary (Second Quarter 2016) 
 
April 2016: 

 Tributary Bacteria sampling events: April 4, April 7, April 18 and April 21 



    

 Tributary Biweekly sampling events: April 12 and April 26 
 
May 2016: 

 Tributary Bacteria sampling events: May 2, May 9 and May 19 

 Tributary Biweekly sampling event: May 24 

 Tributary High Flow sampling event: May 3 
 
June 2016: 

 Tributary Bacteria sampling event: June 2, June 6, June 13 and June 20 

 Tributary Biweekly sampling event: June 28 

 Tributary Quarterly (High Flow) sampling event: June 14  
 

Onondaga Lake Sampling Event Summary (Second Quarter 2016) 
 
April 2016: 

 Lake Weekly sampling events: April 11, April 14, April 27 and April 28 

 Lake Biweekly sampling events: April 19 

 Lake Quarterly sampling event: April 6 
 
May 2016: 

 Lake Weekly sampling events: May 5, May 12 and 23 

 Lake Biweekly sampling event: May 10 and 17  
 
June 2016: 

 Lake Weekly sampling events: June 9, 16 and 27 

 Lake Biweekly sampling event: June 8 

 Lake Quarterly sampling event: June 21  
 

Onondaga Lake Phosphorus (2016 to-date) 
The AMP tracks the summer average total phosphorus (TP) concentration in the lake’s upper waters.  
New York State has promulgated a narrative standard for phosphorus in water: “None in amounts that 
will result in growths of algae, weeds and slimes that will impair the waters for their best usages” 
(NYSCRR §703.2). For ponded waters the narrative standard is interpreted using a guidance value of 20 
μg/L calculated as the average total phosphorus concentration in the lake’s upper waters between June 
1 and September 30. This number was developed from statistical analysis of surveys of lake users 
conducted throughout New York State as to their perception of the suitability of specific waterbodies for 
swimming and other forms of contact recreation (Kishbaugh, 1994).  
 
The total maximum daily load TMDL target is a numeric endpoint that ensures protection of the 
designated best uses of a water body. The phosphorus TMDL was approved by USEPA on June 29, 2012. 
The ultimate measure of the success of the Onondaga Lake Phosphorus TMDL is the extent to which the 
in-lake total phosphorus criteria and beneficial uses are achieved.  

 
 



    

 
 

Comparisons to Other Regional Lakes   
Advanced wastewater treatment has resulted in major decreases in total phosphorus and chlorophyll-a 
levels in Onondaga Lake.  A comparison of total phosphorus and chlorophyll-a conditions in Onondaga 
Lake to other regional lakes provides context for the magnitude of the water quality improvements that 
have been achieved.  During the 1998–2005 interval total phosphorus and chlorophyll-a levels in 
Onondaga Lake far exceeded those measured in some of the eastern Finger Lakes and Oneida Lake.  
Since 2007, levels of these important water quality indicators have been similar to those measured in 
Otisco Lake and Oneida Lake.  The absence of blue-green algal blooms in Onondaga Lake stands in 
contrast to the widespread occurrence of harmful algal blooms in lakes across New York State 
http://www.dec.ny.gov/chemical/83310.html 
 
 
 
  

http://www.dec.ny.gov/chemical/83310.html


    

 

 
BIOLOGICAL MONITORING PROGRAM  
 
Sampling Summary (June) 

 Completed alewife hyroacoustic survey on June 23. 

 Completed first larval fish sampling event on June 23. 

 Nesting Survey tentatively scheduled on June 30. 
 

Onondaga Lake Larval Fish 
Larval fish can best be described as those fish that have not yet developed characteristics found in adult 
fish.  The fins may not be fully developed, scales will not be present and fish movement will be limited. 
Fish eggs and larvae start life as relatively rare components of aquatic food webs but become 
increasingly dominant as they develop from lower to upper trophic levels.  In most species, biomass 
initially declines as a result of high mortality rates but eventually increases as growth rates surpass 
losses (Spotte 2007)1. 

Larval fish are found in a variety of habitats; some species such as bluegill upon hatching will reside in 
the open waters for the first few days of life then return to the shallow water areas and develop into 
juveniles.  Species which receive parental protection, such as bowfin and largemouth bass, tend to 
remain in the shallow water areas their entire life. 

The larval life stage is the most vulnerable to different types of stresses, water quality, predation and 
competition all of which affect larval growth and survival. Annual recruitment variability of fishes is 
often significantly affected by survival during the larval phase. Cumulative larval mortality can be 99% or 
more, and relatively minor changes in this value can translate to large differences in the size of an 
annual cohort of adult fish (Steinhart 2004)2.  Some species including gizzard, alewife, and round goby 



    

have been documented, when in large numbers, to significantly reduce larval fish abundance especially 
the members of the sunfish family.  Domestic and industrial waste inputs can also reduce the standing 
crop of larval fish in an aquatic system.  In particular elevated levels of ammonia are detrimental to 
larval fish. Additionally, several studies have found that larval fish exposed to microplastic particles 
during development displayed changed behaviors and stunted growth which lead to greatly increased 
mortality rates. The researchers discovered that larval perch which had access to microplastic particles 
only ate plastic and ignored their natural food source of free-swimming zooplankton (Lonnstedt 2016)3. 
 
As the water quality and habitats of Onondaga Lake continue to improves, larval fish populations should 
reflect these improvements through increases in population size and species diversity and the 
subsequent recruitment to adult stocks. 

 
References 
1 Spotte, S. 2007. Bluegills: biology and behavior. American Fisheries Society, Bethesda Maryland. 
2 Steinhart, G. B., Stein, R. A., and Marschall, E. A. 2004.  High Growth Rate of Young-of-the-year 

Smallmouth Bass in Lake Erie: a Result of the Round Goby Invasion?  International Association for Great 

Lakes Research. 30(3):381–389 
3 O. M. Lonnstedt, P. Eklov. Environmentally relevant concentrations of microplastic particles influence 

larval fish ecology. Science, 2016; 352.  
 

 

Collecting larval fish from Onondaga Lake 

 



    

Bluegill nest in Onondaga Lake (larval bluegill will remain in nest after hatching for several days). 

 

 

Larval Yellow Perch 
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Legislative/Regulatory Update 
 
 

Action Items for the County Legislature (April – June) 
 

 Approving Various Energy Conservation Projects to benefit the Onondaga County 
Sanitary District. 
 

 Bond Resolution – Authorizing the Issuance of $10,300,000 Serial Bonds of the 
County of Onondaga to Pay the Cost of Various Energy Conservation projects to 
benefit the Onondaga County Sanitary District. 
 

 Calling a Public Hearing in Connection with Proposed Improvements for the 
Onondaga County Sanitary District (Westside Pump Station). 

 

 Approving Proposed Improvements to the Onondaga County Sanitary District 
Consisting of the Rehabilitation of the Westside Pump Station. 
 

 Bond Resolution – Authorizing the Issuance of $13,700,000 Serial Bonds of the 
County of Onondaga to Pay the Cost of Improvements for the Onondaga County 
Sanitary District Consisting of the Rehabilitation of the Westside Pump Station. 

 

 Amending the Onondaga County Budget to Make Available Funds in Support of the 
Westside Pump Station Improvement Project ($2,850,000). 

 
Action Items for the Environmental Protection Committee (June) 

 None to Report. 
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Onondaga Lake's rebirth will be 
celebrated with a regatta this summer  

 

Syracuse, N.Y. -- For more than 40 years, summer meant a regatta on Onondaga 
Lake. That tradition stopped in the late 1990s, but it's on a comeback this year. The 
Onondaga Cup & Lakefest will be July 16 at Willow Bay on the lake. 

The festival will include a regatta, and then some. There will be races, competitions, 
food, drink, music and a final race at night under the lights. 

Syracuse Media Group, in partnership with the Syracuse CHARGERS, is producing 
the regatta, with support from several community sponsors. 
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"The rebirth of Onondaga Lake is one of the great stories in Central New York," said 
Tim Kennedy, Syracuse Media Group president. "This regatta will be a summer 
tradition that we will promote across Upstate New York." 

There will be corporate rowing competitions and individual races for paddleboarders 
and kayakers. 

The day will include competition among 32 corporate rowing teams and 50 kayakers 
and paddleboarders. 

The finalists will race in the evening under the lights. 

While the festival will be free, there will be a ticketed event at the finish line that will 
include a clambake dinner, wine tastings, cooking and cocktail making 
demonstrations. 

Crew teams will be from the Syracuse CHARGERS seven-week corporate rowing 
league, which runs from the end of May through the middle of July. 

For more information visit the event's website: http://www.onondagalakefest.com/ 
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Let public use all of Onondaga Lake 
shore, county asks Honeywell, NY state  

 
Syracuse, N.Y. -- Onondaga County, which already owns 90 percent of the Onondaga 
Lake shoreline, is asking other landowners to make the entire lake shore public. 

The county wants Honeywell, the state of New York and others to give permanent rights 
for the public to use their land along the lake, much of which is now clean enough for 
swimming. 

"This could truly be a fully public lake," said county legislator Mike Plochocki, R-
Marcellus, chairman of the Environmental Protection Committee. "Because the county 
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already owns well over 90 percent, it's not that far of a leap from where we are to make 
the entire shore accessible to the public." 

The committee on Wednesday will consider a nonbinding resolution that asks 
Honeywell and the state Department of Transportation to grant public easements. 
Honeywell and the state would still own the land but allow the public to use it. 

In e-mailed statements to Syracuse.com, representatives for Honeywell and the DOT 
were noncommittal. 

DOT regional spokesman Gene Cilento said that if the department receives a formal 
request from the county, "we will look into the matter and make a determination then." 
Honeywell spokeswoman Victoria Streitfeld said the company already allows public 
access for the county bike trail and has an "ongoing dialogue with Onondaga County 
officials and the community" on uses of its land. 

Onondaga Lake, once considered America's most polluted, has undergone a more than 
$1 billion cleanup by the county and Honeywell. The county built a $50 million 
amphitheater on the west shore, and plans to study building a beach at Willow Bay. 
Tests show that the northern portion of the lake meets state standards for swimming. 
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Syracuse, N.Y. -- Onondaga County officials will speak Friday morning about public use 
of Onondaga Lake. 

Environment Director Travis Glazier and parks Commissioner Bill Lansley will speak at 
a meeting of FOCUS Greater Syracuse. The meeting runs from 7:30 to 8:45 a.m. at the 
City Hall Commons atrium, 201 E. Washington St. 

The group issued a report in 2012 calling for the lake to kept public.  

Onondaga County owns more than 90 percent of the shoreline of the lake. The county 
Legislature is asking Honeywell, the state and other property owners along the lake to 
open their land to the public. 

The county has spent about $700 million to reduce bacteria in the lake and make it safe 
again for swimming. The county also built the $50 million Lakeview Amphitheater and 
plans to add docks and eventually extend a bike trail around the entire perimeter of the 
lake. 
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Display sponsored by Onondaga Lake Conservation Corps, Audubon New York, 
Honeywell 
4/14/2016 
 
The Central New York community has a 
second opportunity - on Earth Day - to see local 
wildlife photographers' stunning images of 
migratory birds taken along the Onondaga Lake 
shoreline. An exhibit titled "Onondaga Lake: An 
Important Stop for Birds on an Impressive 
Journey" will be on display 6 to 7 p.m. Friday, 
April 22, at the SUNY College of Environmental 
Science and Forestry. 
  
The exhibit, which debuted earlier this month, is 
sponsored by the Onondaga Lake 
Conservation Corps in partnership with 
Audubon New York and Honeywell. The exhibit 
is free and open to the public, and will take 
place in the Gateway Center on the ESF 
campus. Fifteen photos from the original, larger 
exhibit will be on display. Several of the 
photographers will be on hand to greet visitors 
and talk about their work. 
  
Following the exhibit, ESF will host the third 
event in its Moonlighting Discourse Series: 
"Ethics and Earth Day: Finding Environmental 
Justice in a Complex World." Moonlighting is 
hosted by ESF President Quentin Wheeler. 
Joining him for this discussion will be Sanjit "Bunker" Roy, the founder of the 
internationally acclaimed Barefoot College in India; Meagan Fallone, CEO of Barefoot 
College International; and Dr. Samuel Gorovitz, a professor of philosophy at Syracuse 
University and a leader in the development of medical ethics. 
  
The photo exhibit was first on display April 2 and 3 at Honeywell's Onondaga Lake 
Visitors Center. 
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"Onondaga Lake was named an important bird area because it provides critical habitat 
for migratory and overwintering species of the Atlantic Flyway," said Erin Crotty, 
executive director of Audubon New York. "Thanks to the cleanup and restoration efforts 
of Onondaga County, Honeywell, the Onondaga Lake Conservation Corps, and the 
Syracuse community, a variety of bird species can once again depend on Onondaga 
Lake for year-round nesting, breeding and stopover habitat. Thank you to the event 
photographers for sharing their talents with us and allowing us to showcase the 
significant role Onondaga Lake plays in the Atlantic Flyway." 
  
Onondaga Lake is a priority Audubon Important Bird Area (IBA) and a vital stop for 
migratory birds along the Atlantic Flyway. Flyways are the general pathways that birds 
use to migrate each year between their breeding and wintering areas, including the 
places where they stop to rest and forage (or refuel) on the way. The Atlantic Flyway 
follows the Atlantic Coast and the Appalachian Mountains and encompasses some of 
the hemisphere's most productive ecosystems, including forests, beaches, and coastal 
wetlands. The Atlantic Flyway is home to a wide variety of ecosystems and more than 
one-third of the human population of the United States. 
  
Onondaga Lake became an IBA in 1998 and was subsequently adopted by Honeywell, 
Montezuma Audubon Center, and Onondaga Audubon Society because of its value to 
waterfowl and bald eagles during the winter months, to connecting local communities to 
the importance of stewardship, and to improving the quality of habitat for birds and other 
wildlife. The IBA program serves as a catalyst for achieving bird conservation. 
  
As part of the Onondaga Lake cleanup, Honeywell is planting about 1.1 million plants, 
shrubs, and trees in the Onondaga Lake watershed. To date, more than 50 acres of 
wetlands have been restored and more than 170 species of birds, fish, and other wildlife 
have returned to restored habitat near the lake. More than 85 unique bird species have 
been identified in and around Onondaga Lake, including several species categorized as 
threatened or of special interest in New York State. Pied-billed grebe, northern harrier, 
and bald eagle are among the notable bird species that have returned. 
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Tree-planting at Onondaga Lake Park 
will replace ash trees killed by borer  

 
Syracuse, N.Y. - A tree-planting in Onondaga Lake Park Thursday will help replace ash 
trees cut down because of the invasion of the emerald ash borer. 

Several groups will plant 125 trees in the park from 9:30 a.m. to 2 p.m. Registration 
begins at 9:30 a.m. with a tree-planting demonstration. Anyone wishing to volunteer 
should meet at the Griffin Visitor Center, 6790 Onondaga Lake Parkway. Lunch will be 
provided. 

To registration before the event, call Kat Korba at 424-9485, ext. 230, or send an email 
to kk569@cornell.edu. You can also register online. 



http://www.syracuse.com/news/index.ssf/2016/05/tree-
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Running the event are Onondaga County, the Onondaga County Soil and Water 
District, and Cooperative Extension of Onondaga County. 

The county plans to cut down 44,000 ash trees on county property, including the park, 
as the emerald ash borer makes its way through Central New York. Soil and water 
district officials are also trying to save some larger shade ash trees with inoculations of 
pesticides. 
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Financial Update 
 
Contracts 
 
New Contracts 
 

 Suburban Green Infrastructure Program 

 Contract with the Town of Camillus for reimbursement of green infrastructure 
improvements for the Park Way and Sawyer Street projects. 

 Contract Amount: $200,000.  Executed:  3/30/16. 
 

 Suburban Green Infrastructure Program 

 Contract with the Town of Geddes for reimbursement of green infrastructure 
improvements for the Crestview Terrace pervious pavement project. 

 Contract Amount: $201,000.  Executed:  3/30/16. 
 

 Community-Based Tree Planting 

 Contract with the Onondaga Earth Corps for community tree plantings in the Midland 
and Clinton sewersheds. 

 Contract Amount: $317,032.   Executed:  5/26/16. 

 
 Green Infrastructure Maintenance 

 Contract with the Onondaga Earth Corps to provide green maintenance for green 
infrastructure installed under the Save the Rain program. 

 Contract Amount: $175,071.   Executed:  5/31/16. 

 
 Green Improvement Fund 

 Contract with the Tan A Grocery Store for reimbursement of green improvements in the 
Clinton sewershed. 

 Contract Amount: $52,000.   Executed:  3/30/16. 
 

 Green Improvement Fund 

 Contract with the Nick Orso’s Body Shop for reimbursement of green improvements in 
the Clinton sewershed. 

 Contract Amount: $382,000.   Executed:  5/26/16. 
 
Amendments to Existing Contracts  
 

 Green Improvement Fund 

 Contract with the CDM/C&S amended for additional program management (flow 
monitoring). 

 Contract Amount: $250,000.   Executed:  3/30/16. 
 

 Environmental Education 

 Contract with the Cornell Cooperative Extension amended for 2016 ongoing outreach 
and education efforts. 

 Amendment Amount: $156,979.  Executed:  5/26/16. 
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 Green Improvement Fund 

 Contract with the 538 Erie Boulevard West, LLC. amended for additional reimbursement 
of green improvements in the Clinton sewershed. 

 Amendment Amount: $42,900.  Executed:  6/16/16. 
   

 Suburban Green Infrastructure Program 

 Contract with the Town of Geddes amended for reimbursement of green infrastructure 
improvements for Bergner Road. 

 Amendment Amount: $101,949.  Executed:  5/31/16. 
 

 Suburban Green Infrastructure Program 

 Contract with the Town of Geddes amended for reimbursement of green infrastructure 
improvements for the Geddes Town Hall. 

 Amendment Amount: $62,725.  Executed:  5/31/16. 
 
 
Change Orders 
 

 None to Report. 
 

 



 
 
 
 

 
 
 

 
 

 
 

 

 
 
 

Funding

Grants
State Bond Act Funds

 Reimbursements requested: None

 Reimbursements received: None 

Federal EPA Funds

 Reimbursements requested: None 

 Reimbursements received: None 

Federal Army Corps of Engineers Funds 

 Reimbursements requested: None 

 Reimbursements received: None

 GIGP Grants
Requested: None
Received: None

EFC Reimbursements Requested:
LT HB for $981,524.71 on 5/5/16

  
   

 
 
 
 

 
 
 

EFC Reimbursements Received:
LT HB for $981,524.71 on 5/13/16

  
 

 
  
 

 
  
  
 

 
Total reimbursement monies received to date through EFC loans for the funded ACJ 
projects: $247,603,598 (short term) and $117,013,164 (long term).



Project /Task/Line Item  Total Proposed Budget 
 Expended To 

6/30/16 

 Authorization 

Remaining 

Clinton Street CSO Facility Planning (Original)

Engineering Services (EEA)  $                           751,266  $             751,266  $                          (0)

Original Facility Plan Subtotal  $                           751,266  $             751,266  $                          (0)

Clinton Street CSO Conveyances Project

Contract No. 1 - Phase 1 Conveyances (Delaney)  $                      14,478,053  $        14,478,053  $                          (0)

Contract No. 2 - Phase 2A Conveyances (Delaney)  $                        4,074,455  $          4,074,455  $                          (0)

Engineering/Construction Services (CDM/C&S)  $                        2,738,000  $          2,738,000  $                            0 

Conveyances Subtotal  $                      21,290,508  $        21,290,508  $                          (0)

Clinton Storage Project  (1)

Construction Estimate  $                      77,742,858  $        79,642,300  $            (1,899,442)

Engineering Services (EEA and others)  $                      12,122,013  $        11,895,340  $                226,673 

Construction Management and Administration (CDM/C&S)  $                        4,833,411  $          4,501,082  $                332,329 

Construction Testing (CME)  $                           327,847  $             277,716  $                   50,131 

 $                           -   

CSO Storage Subtotal  $                      95,026,129  $        96,316,438  $            (1,290,309)

Facility Plan for CSOs 027 & 029

Construction Estimate  $                        3,100,000  $             3,100,000 

Engineering Services (Ch2MHill)  $                             91,211  $               91,186  $                          25 

Engineering Services (TBD) Floatables Arcadis  $                           782,032  $               12,816  $                769,216 

County Administration and Other Costs  $                                      -    $                           -   

Facility Plan Subtotal  $                        3,973,243  $             104,001  $             3,869,242 

Clinton/Lower MIS Green Implementation Program

Construction Contracts incl. GIF Public/Private  $                      38,508,611  $        29,722,992  $             8,785,619 

Ch2MHill Program Management & Engineering 15,900,000$                        $        11,408,686  $             4,491,314 

Green Subtotal  $                      54,408,611  $        41,131,678  $           13,276,933 

Program Management

Project Management (CDM/C&S)  $                           -   

Project Management for Facility Plan (CDM/C&S) (2)
-$                                     $                           -   

Program Management Subtotal  $                                      -    $                       -    $                           -   

Miscellaneous County Costs

Land Acquisition  $                        3,726,350  $          3,726,350  $                           -   

IMA  $                        4,861,000  $          3,959,746  $                901,254 

Legal  $                           126,115  $             350,857  $               (224,742)

Consulting (John Clare & Mezey)  $                           301,334  $             226,334  $                   75,000 

Debt  $                           234,885  $             822,540  $               (587,655)

Other  $                           310,738  $             740,023  $               (429,285)

Contingency  $                           489,863  $                489,863 

Miscellaneous Subtotal  $                      10,050,285  $          9,825,850  $                224,435 

185,500,042$                     169,419,741$       16,080,301$            

Authorized  Budget 185,500,042

Notes:

(1) Includes engineering costs from original Clinton RTF Project

(2) CDM/C&S Project Management costs are included in the total facility plan costs

Onondaga County Lake Improvement Project

4th Stipulation of the ACJ
Clinton/Lower MIS CSO Improvements
Summary of Current and County Authorizations

 Total Project Costs 



Project /Task/Line Item
 Total Proposed 

Budget 
 Expended to 6/30/16  Authorization Remaining 

Harbor Brook CSO Abatement Project

Original Engineering Expenses 5,500,000$              5,500,000$                 -$                                           

HBIS Replacement and CSO Abatement Project

Construction Contract No. 1 (1) (JJ Lane) 18,289,918$            23,391,425$               (5,101,507)$                               

Other Miscellaneous Work 2,482,920$              -$                            2,482,920$                                

Engineering/Construction Sevices (CDM/C&S) 2,012,615$              2,651,315$                 (638,700)$                                  

County Administration and Other Costs 114,547$                 953,218$                    (838,671)$                                  

 
HBIS Replacement and CSO Abatement Project Total 22,900,000$            26,995,959$               (4,095,959)$                               

Lower Harbor Brook Storage & Conveyance

Construction Estimate (with contingency) 34,502,000$            29,279,884$               5,222,116$                                

Engineering Services (EEA) 4,200,000$              3,971,487$                 228,513$                                   

Engineering Services (CDM/C&S) 3,390,000$              1,497,536$                 1,892,464$                                

Project Escalation to Midpoint of Construction 2,280,000$              5,360,579$                 (3,080,579)$                               

Lower Harbor Brook Storage & Conv Total 44,372,000$            40,109,486$               4,262,514$                                

Harbor Brook CSOs FCF Program 

Construction Estimate 12,000,000$            12,000,000$                              

Engineering Services (Arcadis) 1,878,731$              144,843$                    1,733,888$                                

County Administration and Other Costs 800,000$                 15,300$                      784,700$                                   

Project Escalation to Midpoint of Construction 400,000$                 400,000$                                   

FCF Program Total 15,078,731$            160,143$                    14,918,588$                              

Other Harbor Brook Green 

Construction Contracts incl. GIF Public/Private & Rain Barrels 9,300,000$              16,333,856$               (7,033,856)$                               

Ch2MHill Engineering & Program Management 3,650,000$              5,840,427$                 (2,190,427)$                               

Harbor Brook Green Project Total 12,950,000$            22,174,283$               (9,224,283)$                               

Program Management

Project Management (CDM/C&S) 499,269$                 2,799,304$                 (2,300,035)$                               

Project Management for FCF Plan Implem (CDM/C&S) -$                         

Program Management Total 499,269$                 2,799,304$                 (2,300,035)$                               

Harbor Brook Mitigation 3,500,000$              3,265,000$                 235,000$                                   

Total Costs for Harbor Brook CSO Area under 4th Stip 104,800,000$          101,004,175$             3,795,825$                                

Onondaga County Lake Improvement Project
4th Stipulation of the ACJ

Harbor Brook Drainage Basin CSO Abatement
Summary of Current and Proposed Costs, and County Authorizations

 Total Project Costs 



Project /Task/Line Item
 Total Proposed 

Budget 
 Expended to 6/30/16  Authorization Remaining 

Midland Ave. RTF & Conveyances
Midland Phase 1 Conveyances - Construction  $             1,836,434  $                1,836,434  $                                  (0)
Midland Phase 2 RTF & Conveyances - Construction  $           53,372,689  $              53,372,689  $                                  (0)
Midland Demolition Contracts - Construction  $                748,483  $                   748,483  $                                   0 
Other Construction  $                137,000  $                   136,342  $                               658 
Phase 1 and 2 Engineering (Parsons & EEA)  $           14,717,163  $              12,503,353  $                     2,213,810 
CME Construction Testing  $                227,341  $                   219,815  $                            7,526 
RTF Modifications (Construction, Eng, CM, Admin)  $             3,000,000  $                     3,000,000 

Facility Plan Total  $           74,039,110  $              68,817,116  $                     5,221,994 
 $                     5,221,994 

CSO 044 Conveyances Project
Contract No. 6. - JJ Lane  $           12,296,549  $              12,098,662  $                        197,887 
Construction Contingency 5%  $                  64,800  $                             -    $                          64,800 
Engineering Services (EEA)  $                750,000  $                   729,224  $                          20,776 
Construction Management Sevices (CDM/C&S) see below  $                                  -   

Conveyances Project Total  $           13,111,349  $              12,827,887  $                        283,462 
 $                        283,462 

FCF Facility Plan
Construction Estimate  $             5,000,000  $                             -    $                     5,000,000 
Engineering Services (Arcadis and others)  $                623,954  $                     46,039  $                        577,915 
Construction Management and Administration  $                210,000  $                        210,000 
Project Escalation to Midpoint of Construction  $                          -   

Clinton Storage Project Total  $             5,833,954  $                     46,039  $                     5,787,915 
 $                     5,787,915 

Facility Plan for Midland CSOs
Construction Estimate  $           14,900,000  $                             -    $                    14,900,000 
Engineering Services (Ch2MHill)  $                121,401  $                   121,368  $                                 33 
Engineering Services, County Admin, ect (TBD)  $             3,720,000  $                             -    $                     3,720,000 

Facility Plan Total  $           18,741,401  $                   121,368  $                    18,620,033 
 $                    18,620,033 

Midland Green Implementation Program
Construction Contracts incl. GIF Public/Private  $             7,500,000  $                4,087,920  $                     3,412,080 

Ch2MHill Program Management & Engineering 3,917,636$              2,845,345$                  $                     1,072,291 

Clinton Green Program Total 11,417,636$            6,933,265$                 4,484,371$                      
4,484,371$                      

Program Management
Project Management (CDM/C&S) includes CSO 044 6,530,602$              6,633,686$                 (103,084)$                        

Project Management for Facility Plan (CDM/C&S) (1)
-$                           

Program Management Total 6,530,602$              6,633,686$                 (103,084)$                        
(103,084)$                        

Miscellaneous County Costs
Land Acquisition  $             1,809,802  $                1,809,802  $                                  -   
IMA
Legal  $                182,323 $181,975  $                               348 
Consulting (John Clare & Mezey)  $                194,317  $                   194,317  $                                   0 
Debt  $                635,031  $                   690,054  $                         (55,023)
Contingency  $             2,591,117  $                             -    $                     2,591,117 
Other  $                526,211  $                   529,271  $                           (3,060)

Miscellaneous Costs Total  $             5,938,801  $                3,405,419  $                     2,533,382 

Total Cost for Midland project under 4th stipulation 135,612,853$          98,784,780$               36,828,073$                    

Authorized Master Budget $128,300,000

Onondaga County Lake Improvement Project

4th Stipulation of the ACJ
Midland CSO Abatement

Summary of Current and Proposed Costs, and County Authorizations

 Total Project Costs 



Project /Task/Line Item
 Total Proposed 

Budget 
 Expended to 

6/30/16 
 Authorization 

Remaining 

Sewer Separation Construction Contracts
CSO 024 (Falter) $698,864 $698,864 $0
CSO 053/054 (Falter) $2,000,817 $2,000,817 $0
CSO 038//40/046A/046B (Falter) $3,598,931 $3,524,487 $74,444

CSO 047/048 (Falter) $1,654,022 $1,654,022 $0
CSO 050 (Lane) $4,362,188 $4,362,188 $0
CSO 051 (Lane) $5,037,280 $5,037,280 $0
CSO 022/045  (estimated Project Costs) $6,750,000 $5,611,423 $1,138,577

Construction Total $24,102,102 $22,889,082 $1,213,020

Service Contracts (Engineering
/Consulting /Program Management)
ACE $484,286 $484,286 $0
CDM/C&S $1,446,468 $1,997,539 -$551,071
CME $109,492 $49,704 $59,788
Department of the Army $153,504 $153,504 $0
Spectra $437,996 $437,996 $0

Engineering/Management Total $2,631,746 $3,123,029 -$491,283

Miscellaneous County Costs
City of Syracuse $135,084 $135,084 $0
Consulting (John Clare & Mezey) $101,425 $101,425 $0
Debt $116,269 $142,816 -$26,547
Legal $14,235 $14,235 $0
Other $13,540 $4,093 $9,447

Miscellaneous Costs Total $380,553 $397,652 -$17,099

Total $27,114,401 $26,409,763 $704,638

Authorized by Legislature $27,684,286

Onondaga County Lake Improvement Project

4th Stipulation of the ACJ
Sewer Separation of CSO Areas 022/038/040/045/046A/046B/047/048/050/051/053/054

Summary of Current and Proposed Costs, and County Authorizations

 Total Project Costs 



Funding Sources  Appropriations 

Program Funding

09,10,11 Appropriations  $                    875,000 

2011 Suburban Green Infrastructure  $                    200,000 

2012 Appropriation  $                    400,000 

2011 Trolley Lot Parking Mitigation Appropriation*  $                    125,000 

2012  Green grant education  $                    200,000 

2013 Green Grant education  $                    400,000 

2014 Green Grant education  $                    400,000 

2015 Green Grant education  $                    100,000 

2016 Green Grant education  $                    185,000 

Total Appropriation  $                 2,885,000 

Funding Uses 

Retz Advertising + Design  Contract Amount Expended to Date  Difference + (-)  

2010/2011 Marketing Services  $                411,789  $                  411,789 

2012 Marketing Services  $                224,303  $                  224,303 

Marketing Services Subtotal  $                636,092  $                  636,092 (0)$                              

Environmental Finance Center Education and Outreach  Contract Amount Expended to Date  Difference + (-)  
Environmental Finance Center Staff  $                100,155  $                    84,510 

Onondaga Environmental Institute  $                110,212  $                    70,623 

ESF  $                  49,937  $                    27,024 

Onondaga Earth Corps  $                  13,040  $                      2,833 

Baltimore Woods Nature Center  $                  22,601  $                    22,601 

Purchased Services (ASLF)  $                    7,937  $                    20,000 

SubTotal  $                303,882  $                  227,590 

Non-Labor Expenses (EFC) 

Printing-Outreach  $                  21,000  $                    10,131 

Postage  $                    4,000  $                          78 

Travel  $                    1,200  $                      1,359 

Facilities Rental  $                    5,200  $                          35 

Program-related Supplies - Other  $                    3,000  $                      2,022 

Web -based Marketing Efforts  $                    1,000  $                           -   

Training Supplies and Materials  $                    4,000  $                           -   

Indirect/Overhead  $                  60,614  $                    50,328 

SubTotal  $                100,014  $                    63,953 

2011 Education and Outreach  $                346,677  $                  346,677 

2012 Education and Outreach  $                241,815  $                  241,815 

2013 Education and Outreach  $                237,758  $                  237,758 

2014 Education and Outreach  $                350,126  $                  350,125 

Education & Outreach Subtotal  $             1,176,376  $               1,176,376  $                               0 

Baltimore Woods

Supplies  $                    8,260  $                      4,234 4,026$                         

Transport  $                  16,510  $                    10,407 6,103$                         

Travel  $                    2,851  $                        322 2,530$                         

Env Educator Hours  $                  28,673  $                    28,551 122$                            

Administrative Hours  $                  37,036  $                    14,928 22,108$                       

Baltimore Education & Outreach  $                  93,330  $                    58,441 34,889$                       

Onondaga County Lake Improvement Project

Save The Rain Education and Outreach Grant

Summary of Current and Additional Costs, and County Appropriations

June 2016



2012 Miscellaneous Exp. 79,852$                   79,852$                    

2013 Miscellaneous Exp 34,158$                   34,158$                    

2014 Miscellaneous Exp 46,657$                   46,657$                    

2015 Miscellaneous Exp 20,988$                   20,988$                    

2016 Miscellaneous Exp 425,791$                 

Travel

Purchase card/Petty cash 248$                         

Rainharvest systems 33,228$                    

Catering at the zoo 1,998$                      

Add Associates 370$                         

All the right stuff 979$                         

OEI - RB Workshops 15,741$                   15,741$                    

Pinckney Hugo Grp 200,000$                 74,274$                    

Environmental Design and Research 20,000$                   20,000$                    

2010/2011 media 28,750$                   28,750$                    

2012 Media 1,500$                     1,500$                      

-$                             -$                          -$                             

Miscellaneous Subtotal 873,437$                 358,742$                  514,695$                     

STR Education and Outreach Totals Contract Amount Expended to Date  Difference + (-)  

2,779,236$              2,229,651$               549,585$                     

Remaining Balance 549,585$                     

Save The Rain Education and Outreach Grant

Summary of Current and Additional Costs, and County Appropriations

June 2016

Onondaga County Lake Improvement Project
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June  2016

FINANCIAL TRACKING SUMMARY: FEDERAL & STATE GRANTS/LOANS APPROVED & RECEIVED

NYS NYS FED EPA FED EPA SHORT-TERM SHORT-TERM LONG-TERM LONG-TERM ACE ACE

PROJECT GRANT GRANT GRANT GRANT EFC LOAN EFC LOAN EFC LOAN EFC LOAN GRANT GRANT

PROJECT NAME BUDGET APPROVED RECEIVED APPROVED RECEIVED APPROVED RECEIVED APPROVED RECEIVED APPROVED RECEIVED

METRO - CURRENT

AERATION SYSTEM UPGRADE $8,500,000 $5,834,381 $5,834,381 $7,365,000 $6,868,954 $1,049,185 $14,613

AMMONIA REMOVAL DEMO $2,000,000 $1,145,109 $1,145,109 Full-Scale $202,078
BIOSOLIDS-MECHANICAL THICKENERS(c )

$14,676,422 $14,711,148

DIGESTER MOD/CHEMICAL STORAGE $5,600,000 $4,319,819 $4,319,819 $4,938,419 $4,938,419 $775,509 $154,126

DIGITAL SYSTEM IMPROVEMENTS $2,900,000 $1,563,317 $1,563,317 $1,849,000 $1,849,000 $285,682 $3,833

MISCELLANEOUS IMPROVEMENTS $1,400,000

ODOR CONTROL $7,700,000 $7,413,199 $7,389,197

PHOSPHORUS REMOVAL PILOT $5,000,000 Full Scale $1,936,991

CSO - CURRENT

CLINTON ST CONVEYANCE & RTF $31,245,000 $54,870,000 $54,870,000 $70,288,890 $41,834,264 $78,568,119 $37,198,856

ERIE BLVD SEW SEP STORAGE $3,000,000 $1,700,000 $1,700,000 $2,301,876 $2,094,314 $923,162 $216,543

FRANKLIN ST FCF $3,200,000 $3,828,053 $3,828,053 $4,726,762 $4,589,759 $1,179,012 $296,823

HARBOR BROOK FCF $250,000 $384,200 $384,200 $343,500 $348,596

HARBOR BROOK CSO ABATEMENT $5,444,000 $3,880,000 $3,880,000 $14,003,569 $15,378,304 $53,689,500 $46,700,136 $62,477,416 $25,587,531

HIAWATHA INTERCEPTOR/RTF
(a)

$8,000,000 $2,710,169 $37,749 $3,406,000 $3,406,000

KIRKPATRICK ST PUMP STATION $5,642,000 $7,502,302 $7,502,302 $12,000,000 $10,940,632 $4,246,376 $828,115

MALTBIE ST FCF $250,000 $211,097 $211,097 $212,000 $188,106

MIDLAND AVE CONVEYANCE $3,000,000 $26,055,238 $26,055,238 $34,900,616 $33,525,880

MIDLAND AVE PHASE II & RTF $45,000,000 $15,000,000 $15,000,000 $37,339,317 $19,775,718

MIDLAND AVE PHASE III $27,000,000 $10,000,000

MIDLAND AVE MITIGATION COSTS

NEWELL ST FCF
(b)

$1,310,000 $367,737 $367,737

ONONDAGA CREEK FCF $3,000,000 $442,154 $442,154

SEWER SEPARATION(a)
$7,704,000 $11,332,407 $10,276,648 $14,050,177 $14,050,177

SIPHON REHABILITATION $1,230,000 $870,768 $870,768 $1,435,500 $1,024,433 $140,623 $1,958

TEALL BROOK FCF $175,000 $1,045,162 $1,045,162 $1,236,594 $1,094,139 $188,809 $5,743

WEST ST SEWER SEPARATION $1,000,000 $2,299,460 $2,299,460 $3,059,716 $2,481,443 $395,540 $6,621

OTHER

AMBIENT WATER MONITORING $8,000,000

OXYGENATION DEMO $2,400,000

SEQR REGULATORY $50,000

TOTAL DOLLARS *$380,000,000 $163,650,000 $163,650,000 $103,609,200 $103,609,200 $296,103,257 $247,603,598 $241,244,447 $117,843,140 $17,456,177 $17,456,177

*Original budget figures were based on 1997 dollars

NYS includes awards beyond original pledge (i.e. civic strip)

(a) NOTE: PROJECT IS US ARMY CORPS OF ENGINEERS PROJECT

(b) NOTE: PROJECT RECEIVED $40,500 COST SHARE GRANT FROM (NYSERDA)

(c )NOTE: PROJECT RECEIVED $87,500 COST SHARE GRANT FROM (NYSERDA)

$54,705,015$54,705,015

AMMONIA REMOVAL FULL SCALE/ 

STAGE II PHOSPHORUS REMOVAL $190,000,000 $47,331,203 $47,331,203 $108,000,000 $105,860,930 $17,200,000 $989,323



Lake Improvement Project Status Report For The Period Ending 06/30/2016

Project Title

ACJ START 

DATE

ACJ   

FINISH 

DATE

COUNTY 

FINISH DATE

 ORIGINAL 

BUDGET(2) 

 AUTHORIZED 

BUDGET ENGINEER

METRO - Current

1 AERATION SYSTEM UPGRADE           7/1/2002 01/03/00 8,500,000$           6,925,115$         EEA

2 AMMON. REMOVAL DEMONSTRATION 11/1/1998 3/1/2000 12/31/99 2,000,000$           1,347,187$         EEA

3 BIOSOLIDS - MECHANICAL THICKENERS 14,815,674$       

4 DIGESTER MOD/CHEMICAL STORAGE 7/1/2002 10/31/00 5,600,000$           5,092,545$         C&S

5 DIGITAL SYSTEMS IMPROVEMENTS 7/1/2002 06/31/01 2,900,000$           3,520,317$         Systems Integrated

6 MISCEL. IMPROVEMENTS              7/1/2002 01/31/99 1,400,000$           1,400,000$         

7 ODOR CONTROL 7/1/2002 12/20/00 7,700,000$           8,393,855$         OBG

AMMONIA REMOVAL FULL SCALE/    10/1/2001 11/1/2003 11/01/03 125,000,000$       

STAGE II PHOSPHORUS REMOVAL 10/1/2003 4/1/2005 65,000,000$         

9 PHOSPHORUS REMOVAL - PILOT   4/1/2006 4/1/2007 12/31/00 5,000,000$           4,111,714$         EEA

CSO - Current

CLINTON ST. CONVEYANCE/            5/1/2003 5/1/2007 10/28/06 15,987,190$         

CLINTON ST. RTF               5/1/2007 1/1/2012 12/28/10 15,258,090$         

11 ERIE BLVD STORAGE SYSTEM 7/1/2002 04/13/02 3,000,000$           2,684,523$         Barton & Loguidice

12 FRANKLIN ST. FCF                  4/26/1999 5/1/2000 05/01/00 3,200,000$           4,948,516$         EEA

13 HARBOR BROOK FCF 7/1/2002 07/01/02 250,000$              889,109$            EEA

14 HARBOR BROOK CSO ABATEMENT 7/1/2002 5,443,980$           104,800,000$     Moffa & Assoc.

15 HIAWATHA INTERCEPTOR/RTF (3)
7/1/2002 12/31/00 8,000,000$           6,047,183$         EEA/Parsons

16 KIRKPATRICK ST. PUMP STATION      7/1/2002 10/29/02 5,641,860$           12,558,335$       EEA

17 MALTBIE STREET FCF      8/31/1998 7/1/2002 04/26/99 250,000$              362,028$            EEA

18 MIDLAND AVE RTF & CSO ABATEMENT 5/1/1999 5/1/2004 12/06/00 75,000,000$         135,612,853$     EEA

19 MIDLAND AVE MITIGATION COSTS 3,000,000$         

20 NEWELL STREET RTF                 7/1/2002 07/01/01 1,310,000$           473,132$            Moffa & Assoc.

21 ONONDAGA CREEK FCF                7/1/2002 07/01/02 3,000,000$           648,342$            Parsons

22 SEWER SEPARATION              1/1/2012 01/01/12 7,703,880$           27,684,286$       OBG

23 SIPHON  REHABILITATION 7/1/2002 06/11/99 1,230,000$           1,026,391$         C&S

24 TEALL BROOK FCF 7/1/2002 12/01/01 175,000$              1,235,346$         EEA

25 WEST ST SEWER SEPARATION 5/1/1999 01/14/00 1,000,000$           2,720,572$         CHA

26 ERIE BLVD CSO ABATEMENT New Project

OTHER

27 AMBIENT WATER MONITORING(4) 7/1/2002 8,000,000$           

28 OXYGENATION DEMO PROJECT          5/1/1999 4/1/2003 02/25/04 2,400,000$           10,087$              

29 SEQRA REGULATORY COMPLIANCE(1) 50,000$                Parsons

TOTAL DOLLARS (2) * 380,000,000$       664,495,192$     

*Original budget figures were based on 1997 dollars

(1)  SEQR costs are reflected in the individual projects under total payments to date

(2)  Original budget figures were based on 1997 dollars

(3) Hiawatha project costs did not all appear on county account partial ACE

(4) AMP is paid through operating funds not in projects

A - 3

10 185,500,042$     EEA

8 128,688,040$     EEA



Lake Improvement Project Status Report For The Period Ending 06/30/2016

SOFT COST 

CONTRACTS 

CONSTRUCTION 

CONTRACT 

AMOUNTS

TOTAL 

PAYMENTS TO 

DATE

FORECASTED 

COSTS 

TOTAL 

ESTIMATED 

COST 

OVER/UNDER 

BUDGET

% COMPLETED 

EXPENDITURES

1 352,747$               6,473,110$                 6,925,115$            6,925,115$           (1,574,885)$           100.00%

2 1,346,856$            1,347,187$            1,347,187$           (652,813)$              100.00%

3 1,266,345$            13,131,105$               14,815,674$          14,815,674$         14,815,674$          100.00%

4 748,386$               4,357,480$                 5,092,545$            5,092,545$           (507,455)$              100.00%

5 451,713$               2,974,514$                 3,520,317$            3,520,317$           620,317$               100.00%

6 1,400,000$            1,400,000$           -$                       100.00%

7 999,299$               6,956,868$                 8,393,855$            8,393,855$           693,855$               100.00%

9 4,055,734$            4,111,714$            4,111,714$           (888,286)$              100.00%

11 901,556$               1,734,929$                 2,684,523$            2,684,523$           (315,477)$              100.00%

12 973,543$               3,920,238$                 4,948,516$            4,948,516$           1,748,516$            100.00%

13 436,363$               373,370$                    889,109$               889,109$              639,109$               100.00%

14 22,435,066$          77,791,826$               101,004,173$        3,795,827$          104,800,000$       99,356,020$          96.38%

15 540,945$               5,535,152$                 6,047,183$            9,453,183$           1,453,183$            63.97%

16 2,520,394$            9,882,154$                 12,558,335$          12,558,335$         6,916,475$            100.00%

17 109,483$               152,418$                    362,028$               362,028$              112,028$               100.00%

18 27,898,800$          73,231,960$               98,784,781$          36,828,072$        135,612,853$       60,612,853$          72.84%

19 3,000,000$            -$                     3,000,000$           3,000,000$            100.00%

20 472,572$               473,132$               473,132$              (836,868)$              100.00%

21 503,551$               648,342$               648,342$              (2,351,658)$           100.00%

22 2,600,778$            22,879,464$               26,409,763$          1,274,523$          27,684,286$         19,980,406$          95.40%

23 1,021,823$                 1,026,391$            1,026,391$           (203,609)$              100.00%

24 320,039$               903,566$                    1,235,346$            1,235,346$           1,060,346$            100.00%

25 403,332$               2,311,126$                 2,720,572$            2,720,572$           1,720,572$            100.00%

26 -$                     

27 20,385,693$          -$                     -$                     

28 10,087$                 10,087$                 10,087$                (2,389,913)$           100.00%

29

124,921,462$        465,739,796$             626,902,162$        57,978,723$        667,901,192$       295,951,192$        

A - 4

91.33%125,145,882$             10 169,419,741$        16,080,301$        185,500,042$       34,284,008$          154,254,762$        

128,688,040$        8 100.00%21,289,868$          106,962,810$             128,688,040$       (61,311,960)$         



June  2016

Project Title

TOTAL 

PAYMENTS TO 

DATE 06-30-16

TOTAL 

PAYMENTS TO 

DATE 03-31-16 Change

METRO - Current

1 AERATION SYSTEM UPGRADE           6,925,115$          6,925,115$          -$                        

2 AMMON. REMOVAL DEMONSTRATION 1,347,187$          1,347,187$          -$                        

3 BIOSOLIDS - MECHANICAL THICKENERS 14,815,674$        14,815,674$        -$                        

4 DIGESTER MOD/CHEMICAL STORAGE 5,092,545$          5,092,545$          -$                        

5 DIGITAL SYSTEMS IMPROVEMENTS 3,520,317$          3,520,317$          -$                        

6 MISCEL. IMPROVEMENTS              1,400,000$          1,400,000$          -$                        

7 ODOR CONTROL 8,393,855$          8,393,855$          -$                        

8 AMMONIA REMOVAL FULL SCALE/    128,688,040$      128,688,040$      -$                        

STAGE II PHOSPHORUS REMOVAL -$                     -$                     

9 PHOSPHORUS REMOVAL - PILOT   4,111,714$          4,111,714$          -$                    

CSO - Current -$                    

10 CLINTON ST. CONVEYANCE/            169,419,741$      169,017,223$      402,518$            

CLINTON ST. RTF               -$                     -$                    

11 ERIE BLVD STORAGE SYSTEM 2,684,523$          2,684,523$          -$                    

12 FRANKLIN ST. FCF                  4,948,516$          4,948,516$          -$                    

13 HARBOR BROOK FCF 889,109$             889,109$             -$                    

14 HARBOR BROOK CSO ABATEMENT 101,004,173$      100,808,791$      195,383$            

15 HIAWATHA INTERCEPTOR/RTF 6,047,183$          6,047,183$          -$                    

16 KIRKPATRICK ST. PUMP STATION      12,558,335$        12,558,335$        -$                    

17 MALTBIE STREET FCF   362,028$             362,028$             -$                    

18 MIDLAND AVE RTF & CSO ABATEMENT 98,784,781$        98,580,185$        204,596$            

19 MIDLAND AVE MITIGATION COSTS 3,000,000$          3,000,000$          -$                    

20 NEWELL STREET RTF                 473,132$             473,132$             -$                    

21 ONONDAGA CREEK FCF                648,342$             648,342$             -$                    

22 SEWER SEPARATION                26,409,763$        26,409,763$        -$                    

23 SIPHON  REHABILITATION 1,026,391$          1,026,391$          -$                    

24 TEALL BROOK FCF 1,235,346$          1,235,346$          -$                    

25 WEST ST SEWER SEPARATION 2,720,572$          2,720,572$          -$                    

26 ERIE BLVD CSO ABATEMENT -$                     -$                     -$                    

OTHER -$                    

27 AMBIENT WATER MONITORING 20,385,693$        20,385,693$        -$                    

28 OXYGENATION DEMO PROJECT          10,087$               10,087$               -$                    

29 SEQRA REGULATORY COMPLIANCE -$                     -$                     -$                    

-$                    

TOTAL DOLLARS 626,902,162$      626,099,665$      802,496$            



 
 

Chronology 
of 

Project Construction Starts 
      

 
        Status   Location  
Pre-ACJ Signing (1/20/98) 

 General Improvements    Complete  Metro 

 Odor Control and Residuals Handling  Complete  Metro 
 
 

1998 

 Digital Systems Upgrade    Complete  Metro 

 Ammonia Removal Demonstration   Complete  Metro 

 Aeration System Upgrade     Complete  Metro 

 Hiawatha RTF - ACOE     Complete  Regional Market 

 Newell St. RTF Demo/Improvements   Complete  W.Newell/Vale St. 

 Maltbie St. FCF      Complete  Maltbie/Plum St. 

 Siphon Rehab      Complete  Various 
 

 
1999   

 Digester Modifications/Chemical Storage  Complete  Metro 

 Franklin St. FCF     Complete  I-690/Franklin 

 West Street Sewer Separation    Complete  W. Genesee, Plum, Tracy,  
          N. West St. 

 Ammonia Trackdown     Complete  Metro  
        

 
2000 

 Midland Ave. Conveyance Phase I    Complete  Tallman/Oxford St. 

 Phosphorus Removal – Phase I Pilot   Complete   Metro  
 
 
 
2001 

 Erie Blvd. Storage System Upgrade    Complete  Franklin to Teall 

 Full Scale Ammonia Removal/ 
Stage II Phosphorus Removal    Complete  Metro 

 Kirkpatrick St. Pump Station & Force Main 
  

Complete  Kirkpatrick St. 

 Onondaga Creek FCF     Complete  Inner Harbor 

 Teall Brook FCF     Complete  Teall Ave.  

 Water Street Sewer Separation (CSO 024)  Complete  Water Street 
 
 
2002  

 Harbor Brook FCF      Complete  W.Hiaw./I-690 

 Brighton Ave Sewer Separation (CSO 053/054) Complete  Brighton/Bishop Ave 
 

 
 
 
 
 
 
 
 



 

 
Project       Status   Location 

 
 
2004 

 Tallman/Onondaga Sewer Separation  Complete  Tallman/Onondaga  
(CSO 038, 040, 046A &046B) 

 Midland Phase II RTF/Conveyances   Complete  Blaine/Oxford St. 
 
 
2005 

 Phosphorus Removal – Phase II Pilot   Complete   Metro  

 Biosolids Handling Improvements    Complete   Metro  

 
 
2006 

 Sewer Separation – CSO 047 & 048   Complete  South Ave/ Bissell St.  

 

 
2007         

 Sewer Separation – CSO 050    Complete  Parkway/Rockland 

 Clinton Phase I Conveyances   Complete  
 
 
2008 

 Clinton Phase IIA Conveyances    Complete  
 
 

2009 

 Sewer Separation – CSO 051    Complete  Colvin St. 
 

2010 

 Harbor Brook Interceptor Sewer    
 

2011 

 Midland CSO 044     

 Clinton Storage Facility    

 Lower Harbor Brook (Conveyance & Storage)  

 Save the Rain Green Projects   

 CSO 022 Sewer Separation Project   

 CSO 045 Sewer Separation Project   

Complete                        Velasko/Fayette

Complete                   W. Castle/South Ave 
  
  
 
  
 

Complete                    Armory Square 
  
 
  
 

Complete                       Hiawatha/State Fair Blvd. 
Authorized/Underway Various

Authorized/Underway West Genesee/Franklin 
Authorized/Underway South Avenue

 
2012 

 Save the Rain Green Projects   Completed  Various 
 
2013 

 Save the Rain Green Projects   Completed  Various 
 
2014 

 Save the Rain Green Projects   Completed  Various 

 Harbor Brook CSO 063 Conveyances Project Underway  Hiawatha/State Fair Blvd.  
   

 
 



AERATION SYSTEM UPGRADE
Bongiovanni Construction (General) 5,626,956.41$    
Ridley Electric (Electrical) 846,154.00$       

DIGITAL SYSTEM UPGRADE
Systems Integrated 2,974,514.27$    

ODOR CONTROL CONTRACT #1
Falconet, Inc. (General) 4,872,660.53$    
Scriba Electric (Electrical) 315,580.30$       
Burns Bros. (Heating/Ventilation) 82,459.00$         
Burns Bros. (Plumbing) 50,168.00$         

ODOR CONTROL CONTRACT #2
Murnane Construction 1,636,000.00$    

PHASE III IMPROVEMENTS CONTRACT 1 - DIGESTER & LAGOON  

IMPROVEMENTS
Maxim Construction 645,730.74$       

PHASE III IMPROVEMENTS CONTACT 2 - CHEMICAL STORAGE & FEED  

FACILITIES
C.O. Falter Construction Corp. (General) 2,527,300.08$    
Barry & Barry Electrical Co. (Electrical) 193,665.22$       
Burns Bros. (HVAC) 224,232.51$       
Edward Joy Company (Plumbing) 38,669.35$         

PHASE III IMPROVEMENTS CONTRACT 3 - DIGESTER & LAGOON CLEANING
Waste Stream Environmental Inc. 727,881.80$       

FULL SCALE AMMONIA/PHOSPHORUS REMOVAL - FIELD OFFICE
James & Son Construction 28,388.00$         
Resun Leasing, Inc. 112,224.00$       
Ridley Electric Co. 32,295.00$         
Burns Brothers 18,440.00$         

FULL SCALE AMMONIA/PHOSPHORUS REMOVAL
U.S. Filter - Kruger Products, Inc. 8,261,182.00$    
U.S. Filter - Kruger Products, Inc. 3,918,080.00$    

CONTRACTORS FOR 

Metro Treatment Plant
CONSTRUCTION PROJECTS



FULL SCALE AMMONIA/PHOSPHORUS REMOVAL 

SITE PREPARATION - CONTRACT 2
C.O. Falter Construction Corp. (General) 22,243,604.98$  
Ridley Electric (Electrical) 255,627.00$       
C.O. Falter Construction Corp. (Pile Testing) 431,008.00$       
Moretrench Environmental 4,602,086.57$    

PILE INSTALLATION - CONTRACT 3
M.A. Bongiovanni Construction 9,045,731.95$    

GENERAL - CONTRACT 4
The Pike Company (General) 46,860,263.46$  
Ridley Electric Co. (Electrical) 6,927,238.00$    
Edward Joy Company (HVAC) 3,009,057.61$    
Burns Brothers (Plumbing/Fire Protection) 1,217,583.74$    

BIOSOLIDS HANDLING IMPROVEMENTS
C. O. Falter Construction Corp. (General) 10,929,016.19$  
Ridley Electric (Electrical) 1,476,223.00$    
Airside Technology (HVAC) 532,187.00$       
Burns Bros. (Plumbing) 173,679.09$       
Independent Field Svs (Cogen) 18,019.75$         

CLINTON CONVEYANCES PHASE I & 2A
The Delaney Group, Inc. 14,478,053.39$  
The Delaney Group, Inc. 4,074,455.32$    
SIDA 2,634,999.43$    
MOU (City of Syracuse) 168,000.00$       
MOU City of Syracuse (Connective Corridor) $3,825,000.00

CLINTON CSO ABATEMENT
Ruston Paving (Farmers' market Lot) 188,046.14$       
Davis Wallbridge (Pearl St/Lot 3) 635,873.93$       
Davis Wallbridge (Townsend St.) 476,625.39$       
J&B (Pirro Conv. Center) 1,083,727.39$    
C.O. Falter (War Memorial) 692,298.87$       
Ridley (War Memorial) 447,957.66$       
Economy Paving (On Center) 1,094,119.49$    
J&B (Erie Canal Museum) 73,480.00$         
Jett Industries (Clinton Storage) 79,762,239.12$  
Joy Process Mechanical (Cistern War Memorial) 82,615.00$         
C&S Technical (Cistern War Memorial) 233,652.56$       
Green Culture (Rain Barrels) 44,335.50$         
Syracuse Utilities (Duct Bank) 59,982.56$         
Water Cooling Corp. (Storage Tank) 2,875.00$           

CSO's

CONTRACTORS FOR 
CONSTRUCTION PROJECTS

Metro Treatment Plant



MOU City of Syracuse (Road Reconstruction) 638,997.06$       
MOU City of Syracuse (Dr. Weeks) 89,000.00$         
MOU City of Syracuse (Bank Alley) 108,000.00$       
MOU City of Syracuse (Upstate) 1,500,000.00$    
Wallbridge (Streetscape/Water St) 1,432,437.86$    
Ruston Paving (Sunnycrest Parking Lot) 410,372.20$       
MA Bongiovanni Inc. 3,000.00$           
Acts II Construction (Skiddy Park) 550,916.44$       
D.E. Tarolli (Otisco Street) 1,847,459.81$    
Orchard Earth & Pipe (Syr School dist Park Lot) 430,172.42$       
Slate Hill Construction (E. Water St) 147,952.84$       
Davis Wallbridge (Onon Cty Pub Library) 320,291.95$       
Tumbers, Schichtels Nursery (Trees), Martisco, Dixie, Pro Scapes 833,289.61$       
Acts II (Seymour Academy) 373,309.00$       
Paul R. Vitale (City Lot 4) 607,852.44$       
John R. Dudley (Leavenworth Park) 719,311.20$       
VIP (Onon Public Library) 51,382.74$         
Ballard Construction (Westcott Comm Ctr) 52,500.00$         
Cornerstone Paving (Oswego St) 109,046.54$       
John Dudley Construction (W. Onondaga St.) 1,371,475.75$    
Barrett Paving (W. Fayette St.) 588,982.07$       
Davis Wallbridge (Westcott St.) 870,263.89$       
ProScapes (Sunnycrest Arena) 87,585.22$         
Acts II (E. Washington St) 155,591.53$       
John R. Dudley (690 Downspout) 597,965.65$       
Josall (Maganelli Comm Ctr) 378,400.00$       
Spectra (Butternut Circle) 65,640.00$         
Barton & Loguidice (State St) 159,400.00$       
D E Tarolli (annual green) 430,266.47$       
J&J Landscape (annual green) 197,991.00$       
King & King Architects (GIF) 100,000.00$       
Jefferson Clinton Commons (GIF) 100,000.00$       
ESF Foundation, Abby Lane Housing (GIF) 78,000.00$         
Hotel Skyler (GIF) 100,000.00$       
Near West Side Initiatives, Inc. (GIF) 22,730.69$         
Near West Side Initiatives, Inc. (GIF) 78,000.00$         
Tash Taskale (GIF) 100,011.00$       
St. Lucy's Church (GIF) 125,000.00$       
Putnam Properties (GIF) 75,757.00$         
Centro (GIF) 65,390.00$         
500 W. Onondaga St. Inc. (GIF) 52,740.00$         
CNY Jazz Arts Foundation (GIF) 52,188.00$         
Jim & Juli Boeheim Foundation (GIF) 163,203.51$       
Home Headquarters, Inc. (GIF) 40,500.00$         
Galleries of Syr, 147 E. Onondaga St. (GIF) 100,000.00$       
Syracuse Housing (GIF) 120,290.00$       
Kopp Billing Agency (GIF) 25,300.00$         

CONTRACTORS FOR 
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CNY Philanthropy (GIF) 62,700.00$         
American Beech (GIF) 53,050.00$         
Park Central Presbyterian Church (GIF) 61,050.00$         
Loon Creek (GIF) 137,350.00$       

NHW Syracuse (GIF) 129,400.00$       

McMahan/Ryan Child Advocacy (GIF) 178,050.00$       
Jeffrey DeRoberts (GIF) 99,311.00$         
Bethany Baptist Church (GIF) 301,930.00$       
St. Lucy's Church (GIF) 69,000.00$         
500 W. Onondaga St. Inc. (GIF) 34,347.00$         
Onondaga Commons LLC (GIF) 124,200.00$       
Onondaga Commons LLC (GIF) 198,300.00$       
Onondaga Commons LLC (GIF) 175,787.00$       
Onondaga Commons LLC (GIF) 77,800.00$         
Gemmi Boy (GIF) 47,537.00$         
Mr. Lady Bug (GIF) 46,700.00$         
Grace Episcopal Church (GIF) 99,000.00$         
Snapse Downtown (GIF) 35,700.00$         
360 Warren Associates (GIF) 107,864.00$       
Housing Visions Unlimited (GIF) 194,650.00$       
Near West Side Initiatives, Inc. (GIF) 34,500.00$         
Scannell Properties (GIF) 204,000.00$       
Genesee Armory (GIF) 144,400.00$       
Third National Associates (GIF) 533,300.00$       
Center for Peace & Social Justice (GIF) 57,700.00$         
Graham Millwork (GIF) 90,500.00$         
Onondaga Commons LLC (GIF) 124,100.00$       
Onondaga Commons LLC (GIF) 33,400.00$         
Onondaga Commons LLC (GIF) 294,300.00$       
PEACE (GIF) 52,200.00$         
Syracuse Business Center (GIF) 288,400.00$       
Erie Bruce Corp (GIF) 151,700.00$       
538 Erie Boulevard West (GIF) 130,850.00$       
Near West Side Initiatives, Inc. (GIF) 94,300.00$         
JNJ Syracuse (GIF) 32,600.00$         
UAS (GIF) 57,600.00$         
Brewster Medical (GIF) 221,000.00$       
Richmond UAS Properties (GIF) 299,200.00$       
J C Smith Inc. (GIF) 337,250.00$       
Burnet Railroad (GIF) 357,400.00$       
Taksum Assoc. (GIF) 45,200.00$         
Zip Networks (GIF) 205,775.00$       
Ra lin Inc. (GIF) 137,000.00$       
Ra lin Inc. (GIF) 206,450.00$       
Butternut St. LLC (GIF) 104,430.00$       
Nojaim Inc. (GIF) 234,800.00$       
St. Joseph's Hospital Health Center (GIF) 145,900.00$       
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Auto Row (GIF) 138,000.00$       

WCNY (GIF) 98,527.00$         
Auto Row (GIF) 164,000.00$       
University Hill Apts. (GIF) 36,500.00$         
J C Smith Inc. (GIF) 84,411.00$         
St. Joseph's Hospital Health Center (GIF) 33,100.00$         
Housing Visions Unlimited (GIF) 70,200.00$         
Thomas J Cerio (GIF) 36,750.00$         
R J Westcott (GIF) 125,750.00$       

R J Westcott (GIF) 119,687.00$       

R J Westcott (GIF) 18,000.00$         

Nick's Garage (GIF) 382,000.00$       

Tan A Grocery (GIF) 52,000.00$         

Consuela's-Tato Britter Transp. (GIF) 38,237.50$         

ERIE BOULEVARD STORAGE SYSTEM
M. Hubbard Construction 1,556,752.00$    

Ridley Electric (Electrical) 154,059.00$       

Endeco/YSI (SE33923) 24,117.90$         

FRANKLIN STREET FCF

Burns Bros (Mechanical) 179,167.67$       
Scriba Electric (Electrical) 144,640.61$       
Burns Bros. (Plumbing) 28,400.00$         
Maxim 3,568,029.43$    

HARBOR BROOK CSO ABATEMENT
Joseph J. Lane Construction (Interceptor Sewer Replacement) 23,391,425.07$  
Bette Cring (Elephant Barn Greening) 207,701.00$       
John Dudley Construction (Geddes St) 279,068.06$       
J&B Installations (Hazard Library/Erie Canal Museum) 67,275.00$         
Economy Paving (Rosamond Gifford Zoo) 688,638.00$       
J.J. Lane (Lower HB) 5,373,078.94$    
A.J. Montclair (HB CSO Storage) 260,000.00$       
C.O. Falter (HB CSO Storage) 30,259,100.80$  
Davis Wallbridge (Onon Cty Pub Library) 378,920.43$       
Cornerstone Paving (Parking Lots) 149,195.48$       
Green Culture 80,665.00$         
Tumbers, Schichtels Nursery (trees), Proscapes, Dixie 327,868.48$       
City of Syracuse 3,342,875.63$    
VIP 51,382.74$         
Steadman Old Farm 11,480.00$         
Marcellus Const. (CSO 063) 6,065,362.00$    
OnSite 8,755.00$           
J J Lane (CSO 18) 4,370,168.29$    
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Patricia Electric (Wetland Pilot) 197,767.56$       
MOU City of Syracuse (Road Reconstruction) 138,165.00$       

Bette Cring (Zoo Wetlands) 1,290,064.10$    
Davis Wallbridge (Wadsworth Park) 345,524.55$       
Acts II (Lewis Park) 217,285.58$       
J & J Landscape (Annual Green) 2,407.00$           
DE Tarolli (Green Structures) 10,329.00$         
Knapp Electric (Wetlands) 41,856.00$         
Vitale Excavating (Bedding Sand), Butler Fence 232,533.35$       
Syracuse Academy of Science (GIF) 158,600.00$       
NYSARC, Inc.  (GIF) 78,907.14$         
Vibrant Spaces, LLC (GIF) 153,618.00$       
James Ranalli, W. Genesee (GIF) 616,100.00$       
Vibrant Spaces, LLC (GIF) 198,680.00$       
Brooklyn Pickle (GIF) 30,555.00$         
St. Patrick's Loft (GIF) 177,300.00$       
Smith Housing (GIF) 52,600.00$         
Richard Destito (GIF) 152,300.00$       
Burnet Park Newstand (GIF) 59,256.00$         
Visiting Nurse Assoc. of CNY (GIF) 60,349.20$         
All Times (GIF) 92,600.00$         

HARBOR BROOK FCF
C.O. Falter Construction Corp.  (General) 373,370.21$       

KIRKPATRICK ST. PUMP STATION & FORCE MAIN
C.O. Falter Construction Corp. 4,398,009.12$    
C.O. Falter Construction Corp. 4,425,766.31$    
Patricia Electric 761,184.63$       

King & King Mechanical 245,569.51$       

G.J. Adams Plumbing 51,624.16$         

MALTBIE STREET FCF

Over & Under Piping 152,418.00$       

MIDLAND AVENUE CONVEYANCES

Marcellus Construction  (General) 1,836,434.47$    

MIDLAND AVENUE PHASE II CONVEYANCES & RTF
Empire Dismantlement Corp. (Demolition) 457,681.50$       
Murnane Building Contractors, Inc. (General) 47,929,392.75$  
Ridley Electric Company (Electrical) 2,904,771.00$    
Edward Joy Company (HVAC) 2,053,808.50$    
Edward Joy Company (Plumbing) 484,717.17$       
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MIDLAND AVENUE PHASE III CONVEYANCES
Titan Wrecking & Environmental, LLC (Demolition) 290,801.39$       
Tumbers, Schichtels Nursery  (Trees) 311,406.42$       
J.J. Lane 12,098,662.37$  
Acts II (Hugh's Magnet School Parking Lot) 314,439.81$       
Davis Wallbridge (Onon Cty Pub Library) 116,033.35$       
J & J Landscape (annual green) 45,796.00$         
VIP (Onon Public Library) 25,691.39$         
Green Culture (Rain Barrels) 44,335.50$         
Weather Guard Tecta (USPO Salina St) 242,860.00$       
MOU City of Syracuse (Road Reconstruction) 408,332.04$       
MA Bongiovanni (storage Tank) 66,130.00$         
MOU City of Syracuse (ESF) 100,000.00$       
Env. Design (Gazones Stormwater) 92,825.15$         
Barton & Loguidice (green design) 334,800.00$       
D E Tarolli (Annual green) 1,146,326.95$    
Jubilee Homes of Syracuse (GIF) 100,000.00$       
Dunbar Association, Inc. (GIF) 99,840.00$         

Syracuse Model Neighborhood (GIF) 250,000.00$       
People's AME Zion Church (GIF) 61,300.00$         
People's Community Dev. Corp (GIF) 80,825.00$         
Salina Shoe Salon (GIF) 48,000.00$         
People's AME Zion Church (GIF) 5,000.00$           

Matawon Development Group (GIF) 24,214.00$         

Tucker Missionary Baptist Church (GIF) 146,700.00$       

Swallows (GIF) 111,900.00$       
Southside Comm. Coalition (GIF) 59,800.00$         

SEWER SEPARATION - CSO 022/045
Joy Process Mechanical (Plumbing) 853,536.68$       
Joseph J. Lane Construction 4,757,886.66$    

SEWER SEPARATION - CSO 024

C.O. Falter Construction Corp. 698,863.74$       

SEWER SEPARATION - CSO 053/054

C.O. Falter Construction Corp. 2,000,817.40$    

SEWER SEPARATION - CSO 038, 040, 046A&B

C.O. Falter Construction Corp. 3,524,487.29$    

SEWER SEPARATION - CSO 047 & 048

C.O. Falter Construction Corp. 1,654,022.34$    

CONTRACTORS FOR 
CONSTRUCTION PROJECTS

CSO's (cont)



SEWER SEPARATION - CSO 050
Joseph J. Lane Construction 4,360,527.06$    

SEWER SEPARATION - CSO 051
Joseph J. Lane Construction 5,029,323.00$    

SIPHON REHABILITATION
Insituform Metropolitan 1,021,822.99$    

TEALL BROOK FCF

C.O. Falter Construction Corp. (General) 877,095.43$       
Scriba Electric (Electrical) 26,470.20$         

WEST STREET AREA SEWER SEPARATION
Maxim Construction (General) 2,311,125.85$    

CONTRACTORS FOR 
CONSTRUCTION PROJECTS
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WEP ACRONYMS

ACJ Amended Consent Judgment

AMP Ambient Monitoring Program

AMSA Association of Metropolitan Sewerage Agencies

ARRA American Recovery and Reinvestment Act

ASLF Atlantic States Legal Foundation

AWQS Ambient Water Quality Standards

BAF Biological Aerated Filter (Biostyr)

BMP Best Management Practices

BOD

BPJ

Biological Oxygen Demand

Best Professional Judgment

Brew WEP’s Standard Abbreviation for the Brewerton Wastewater Treatment Plant

Bville WEP’s Standard Abbreviation for the Baldwinsville Wastewater Treatment Plant

CAA Clean Air Act

CALM Consolidated Assessment and Listing Methodology

CAMP Community Air Monitoring Plan

CIP Capital Improvement Plan

CMOM Capacity, Management, Operation, and Maintenance

CSLAP Citizens Statewide Lake Assessment Program

CSO Combined Sewer Overflow

CWA Clean Water Act

DMR Discharge Monitoring Report

DO Dissolved Oxygen

EBM Ecosystem-Based Management

ECL Environmental Conservation Law

ECM Energy Conservation Measures

EECBG Energy Efficiency and Conservation Block Grant

ELAP Environmental Laboratory Approval Program

EMS Environmental Management System

ERM Environmental Resource Mapper

FCF Floatable Control Facility

FOG Fats, Oil, and Grease

GIF Green Improvement Fund
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HRFS High Rate Flocculation Settling

I & I Inflow & Infiltration

IW Industrial Wastewater

km Kilometers

km2 Square Kilometers

LA Load Allocations

LF Linear Feet

m Meters

MCP Municipal Compliance Plan

MDV Multiple Discharge Variance

Metro WEP’s Standard Abbreviation for the Metropolitan Syracuse Wastewater

Treatment Plant

MGD Million Gallons Per Day

mg/L Milligrams Per Liter

MIS Main Interceptor Sewer

ML WEP’s Standard Abbreviation for the Meadowbrook/Limestone WWTP

MS4s Municipal Separate Storm Sewer Systems

mt Metric Tons

NACWA National Association of Clean Water Agencies

NBP National Biosolids Partnership

NELAC National Environmental Laboratory Accreditation Conference

NPDES National Pollutant Discharge Elimination System

NYSDEC New York State Department of Environmental Conservation

NYSDOH New York State Department of Health

NYSEFC New York State Environmental Facilities Corp.

NYWEA New York Water Environmental Association

OAK WEP’s Standard Abbreviation for the Oak Orchard WWTP

OLP Onondaga Lake Partnership

OLWQM Onondaga Lake Water Quality Model

OU Odor Unit

P2 Prevention Program

P2CO Prevention Program County Operations

PdM Predictive Maintenance
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PIDs Photo-ionization Detectors

PFRP Process to Further Reduce Pathogens

PLA Project Labor Agreement

POTW Publicly Owned Treatment Works

PWL Priority Waterbodies List

RTF Regional Treatment Facility

SCA Sediment Consolidation Area

SCADA Supervisory Control and Data Acquisition

SEPS Secondary Effluent Pump Station

SEQR State Environmental Quality Review

SGIP Suburban Green Infrastructure Program

SHB Solids Handling Building

SMPs Storm Water Management Practices

SOP Standard Operating Procedure

SORP Sewer Overflow Response Plan

SPCC Spill Prevention, Control, and Countermeasures

SPDES State Pollutant Discharge Elimination System

SRP Soluble Reactive Phosphorus

SSES Sanitary Sewer Evaluation Study

SSI Sewage Sludge Incinerator

SSV Site-Specific Variance

SUNY-ESF State University of New York College of Science and Forestry

SWMM Storm Water Management Modeling

SWMP Storm Water Management Plan

SWPPP Storm Water Pollution Prevention Plan

TBEL Stechnology-Based Effluent Limits

TDP Total Dissolved Phosphorus

TMDL Total Maximum Daily Load

TP Total Phosphorus

TSI Trophic State Index

UAA Use Attainability Analysis

UFI Upstate Freshwater Institute

ug/l Micrograms per Liter

USEPA United States Environmental Protection Agency
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USFWS United States Fish and Wildlife Service

USGBC

USGS

United States Green Building Council

United States Geological Survey

UST Underground Storage Tank

VOC Volatile Organic Compounds

WAN Wide Area Network

WLA Waste Load Allocations

WEF Water Environment Federation

WEP Water Environment Protection

WET Whole Effluent Toxicity

WLA Waste Load Allocations

WQBEL Water Quality-Based Effluent Limits

WR WEP’s Standard Abbreviation for the Wetzel Road Wastewater Treatment Plant

WSE Waste Stream Environmental
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