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ONONDAGA COUNTY DEPARTMENT OF
WATER ENVIRONMENT PROTECTION

VISION

To be a respected leader in wastewater treatment, storm water
management, and the protection of our environment using

state-of-the-art, innovative technologies and
sound scientific principles as our guide.

MISSION

To protect and improve the water environment of Onondaga County
 in a cost-effective manner ensuring the health and sustainability

of our community and economy.

CORE VALUES

Excellence
Teamwork
Honesty
Innovation
Cost-Effectiveness
Safety

SavetheRim
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Financial Update 
 
Contracts 
 
New Contracts 
 

 Master Term Services – Green Design 

 Contract with JMT of NY, Inc. for design of green streets. 

 Executed: 10/12/18. 
 

 Intermunicipal Agreement – City Road Reconstruction 

 Contract with the City of Syracuse for design of green infrastructure elements in annual 
road reconstruction program. 

 Contract Amount: $625,000.    Executed: 10/12/18. 
  

 Green Improvement Fund 

 Contract with Assumption Church for reimbursement of green improvements in the 
Clinton sewershed. 

 Contract amount: $203,900.    Executed: 10/10/18. 
 
 
Amendments to Existing Contracts  
 

 None to report. 
 
 
Change Orders 
 

 None to report. 
  
 
 



 
 
 
 

 
 
 

 
 

 
 

 

 
 
 

 
 
 

 
 

 
 

 

 
 

 
 
 

 
 

 
 

 

 
  

 
 
 

 
 

 
 

 

 
 

 
 
 

 
 

 
 

 

 
 
 

 
 
 

 
 

 
 

 

 
  

 
 
 
 

 
 
 

 
 
 
  
 
  
 
  

 

 
 
 

 
 

 
 

 

 
 
 

 

 
 
 

 
 

 
 

 

 

 

 
 
 

 
 

 
 

 

 

 
 
 

 
 

 
 

 

 
 

 

 

 

 
 
 

 
 

 
 

 

 
 

 

 

 

 
 
 

 
 

 
 

 

 
 
 
 

 

Funding

Grant s
 

 
 

 
 

 

 
 
 

 
 

 
 

 

 

 

Federal EPA Funds

 Reimbursements requested: None 

 Reimbursements received: None 

Federal Army Corps of Engineers Funds 

 Reimbursements requested: None 

 Reimbursements received: None

 GIGP Grants
Requested: None
Received: None

EFC Reimbursements Received:
HB LT $66,235.61 on 3/4/19
Clinton LT $49,579.20 on 3/4/19
Midland LT $49,579.20 on 3/4/19
Optimization ST $1,203,026.31 on 3/4/19  
Optimization ST $331,697.25 on 3/28/19
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Chronology 
of 

Project Construction Starts 
      

 
        Status   Location  
Pre-ACJ Signing (1/20/98) 

 General Improvements    Complete  Metro 

 Odor Control and Residuals Handling  Complete  Metro 
 
 

1998 

 Digital Systems Upgrade    Complete  Metro 

 Ammonia Removal Demonstration   Complete  Metro 

 Aeration System Upgrade     Complete  Metro 

 Hiawatha RTF - ACOE     Complete  Regional Market 

 Newell St. RTF Demo/Improvements   Complete  W.Newell/Vale St. 

 Maltbie St. FCF      Complete  Maltbie/Plum St. 

 Siphon Rehab      Complete  Various 
 

 
1999   

 Digester Modifications/Chemical Storage  Complete  Metro 

 Franklin St. FCF     Complete  I-690/Franklin 

 West Street Sewer Separation    Complete  W. Genesee, Plum, Tracy,  
          N. West St. 

 Ammonia Trackdown     Complete  Metro  
        

 
2000 

 Midland Ave. Conveyance Phase I    Complete  Tallman/Oxford St. 

 Phosphorus Removal – Phase I Pilot   Complete   Metro  
 
 
 
2001 

 Erie Blvd. Storage System Upgrade    Complete  Franklin to Teall 

 Full Scale Ammonia Removal/ 
Stage II Phosphorus Removal    Complete  Metro 

 Kirkpatrick St. Pump Station & Force Main 
  

Complete  Kirkpatrick St. 

 Onondaga Creek FCF     Complete  Inner Harbor 

 Teall Brook FCF     Complete  Teall Ave.  

 Water Street Sewer Separation (CSO 024)  Complete  Water Street 
 
 
2002  

 Harbor Brook FCF      Complete  W.Hiaw./I-690 

 Brighton Ave Sewer Separation (CSO 053/054) Complete  Brighton/Bishop Ave 
 

 
 
 
 
 
 
 
 



 

 
Project       Status   Location 

 
 
2004 

 Tallman/Onondaga Sewer Separation  Complete  Tallman/Onondaga  
(CSO 038, 040, 046A &046B) 

 Midland Phase II RTF/Conveyances   Complete  Blaine/Oxford St. 
 
 
2005 

 Phosphorus Removal – Phase II Pilot   Complete   Metro  

 Biosolids Handling Improvements    Complete   Metro  

 
 
2006 

 Sewer Separation – CSO 047 & 048   Complete  South Ave/ Bissell St.  

 

 
2007         

 Sewer Separation – CSO 050    Complete  Parkway/Rockland 

 Clinton Phase I Conveyances   Complete  
 
 
2008 

 Clinton Phase IIA Conveyances    Complete  
 
 

2009 

 Sewer Separation – CSO 051    Complete  Colvin St. 
 

2010 

 Harbor Brook Interceptor Sewer    
 

2011 

 Midland CSO 044     

 Clinton Storage Facility    

 Lower Harbor Brook (Conveyance & Storage)  

 Save the Rain Green Projects   

 CSO 022 Sewer Separation Project   

 CSO 045 Sewer Separation Project   

Complete                        Velasko/Fayette

Complete                   W. Castle/South Ave 
  
  
 
  
 

Complete                    Armory Square 
  
 
  
 

Complete                       Hiawatha/State Fair Blvd. 
Authorized/Underway Various

Authorized/Underway West Genesee/Franklin 
Authorized/Underway South Avenue

 
2012 

 Save the Rain Green Projects   Completed  Various 
 
2013 

 Save the Rain Green Projects   Completed  Various 
 
2014 

 Save the Rain Green Projects   Completed  Various 

 Harbor Brook CSO 063 Conveyances Project Underway  Hiawatha/State Fair Blvd.  
   

 
 



AERATION SYSTEM UPGRADE
Bongiovanni Construction (General) 5,626,956.41$    
Ridley Electric (Electrical) 846,154.00$       

DIGITAL SYSTEM UPGRADE
Systems Integrated 2,974,514.27$    

ODOR CONTROL CONTRACT #1
Falconet, Inc. (General) 4,872,660.53$    
Scriba Electric (Electrical) 315,580.30$       
Burns Bros. (Heating/Ventilation) 82,459.00$         
Burns Bros. (Plumbing) 50,168.00$         

ODOR CONTROL CONTRACT #2
Murnane Construction 1,636,000.00$    

PHASE III IMPROVEMENTS CONTRACT 1 - DIGESTER & LAGOON  

IMPROVEMENTS
Maxim Construction 645,730.74$       

PHASE III IMPROVEMENTS CONTACT 2 - CHEMICAL STORAGE & FEED  

FACILITIES
C.O. Falter Construction Corp. (General) 2,527,300.08$    
Barry & Barry Electrical Co. (Electrical) 193,665.22$       
Burns Bros. (HVAC) 224,232.51$       
Edward Joy Company (Plumbing) 38,669.35$         

PHASE III IMPROVEMENTS CONTRACT 3 - DIGESTER & LAGOON CLEANING
Waste Stream Environmental Inc. 727,881.80$       

FULL SCALE AMMONIA/PHOSPHORUS REMOVAL - FIELD OFFICE
James & Son Construction 28,388.00$         
Resun Leasing, Inc. 112,224.00$       
Ridley Electric Co. 32,295.00$         
Burns Brothers 18,440.00$         

FULL SCALE AMMONIA/PHOSPHORUS REMOVAL
U.S. Filter - Kruger Products, Inc. 8,261,182.00$    
U.S. Filter - Kruger Products, Inc. 3,918,080.00$    

CONTRACTORS FOR 

Metro Treatment Plant
CONSTRUCTION PROJECTS



FULL SCALE AMMONIA/PHOSPHORUS REMOVAL 

SITE PREPARATION - CONTRACT 2
C.O. Falter Construction Corp. (General) 22,243,604.98$  
Ridley Electric (Electrical) 255,627.00$       
C.O. Falter Construction Corp. (Pile Testing) 431,008.00$       
Moretrench Environmental 4,602,086.57$    

PILE INSTALLATION - CONTRACT 3
M.A. Bongiovanni Construction 9,045,731.95$    

GENERAL - CONTRACT 4
The Pike Company (General) 46,860,263.46$  
Ridley Electric Co. (Electrical) 6,927,238.00$    
Edward Joy Company (HVAC) 3,009,057.61$    
Burns Brothers (Plumbing/Fire Protection) 1,217,583.74$    

BIOSOLIDS HANDLING IMPROVEMENTS
C. O. Falter Construction Corp. (General) 10,929,016.19$  
Ridley Electric (Electrical) 1,476,223.00$    
Airside Technology (HVAC) 532,187.00$       
Burns Bros. (Plumbing) 173,679.09$       
Independent Field Svs (Cogen) 18,019.75$         

CLINTON CONVEYANCES PHASE I & 2A
The Delaney Group, Inc. 14,478,053.39$  
The Delaney Group, Inc. 4,074,455.32$    
SIDA 2,634,999.43$    
MOU (City of Syracuse) 168,000.00$       
MOU City of Syracuse (Connective Corridor) $3,825,000.00

CLINTON CSO ABATEMENT
Ruston Paving (Farmers' market Lot) 188,046.14$       
Davis Wallbridge (Pearl St/Lot 3) 635,873.93$       
Davis Wallbridge (Townsend St.) 476,625.39$       
J&B (Pirro Conv. Center) 1,083,727.39$    
C.O. Falter (War Memorial) 692,298.87$       
Ridley (War Memorial) 447,957.66$       
Economy Paving (On Center) 1,094,119.49$    
J&B (Erie Canal Museum) 73,480.00$         
Jett Industries (Clinton Storage) 79,762,239.12$  
Joy Process Mechanical (Cistern War Memorial) 82,615.00$         
C&S Technical (Cistern War Memorial) 233,652.56$       
Green Culture (Rain Barrels) 44,335.50$         
Syracuse Utilities (Duct Bank) 59,982.56$         
Water Cooling Corp. (Storage Tank) 2,875.00$           

CSO's

CONTRACTORS FOR 
CONSTRUCTION PROJECTS

Metro Treatment Plant



MOU City of Syracuse (Road Reconstruction) 638,997.06$       
MOU City of Syracuse (Dr. Weeks) 89,000.00$         
MOU City of Syracuse (Bank Alley) 108,000.00$       
MOU City of Syracuse (Upstate) 1,500,000.00$    
Wallbridge (Streetscape/Water St) 1,432,437.86$    
Ruston Paving (Sunnycrest Parking Lot) 410,372.20$       
MA Bongiovanni Inc. 3,000.00$           
Acts II Construction (Skiddy Park) 550,916.44$       
D.E. Tarolli (Otisco Street) 1,847,459.81$    
Orchard Earth & Pipe (Syr School dist Park Lot) 430,172.42$       
Slate Hill Construction (E. Water St) 147,952.84$       
Davis Wallbridge (Onon Cty Pub Library) 320,291.95$       
Tumbers, Schichtels Nursery (Trees), Martisco, Dixie, Pro Scapes 991,497.10$       
Acts II (Seymour Academy) 373,309.00$       
Paul R. Vitale (City Lot 4) 607,852.44$       
John R. Dudley (Leavenworth Park) 719,311.20$       
VIP (Onon Public Library) 51,382.74$         
Ballard Construction (Westcott Comm Ctr) 52,500.00$         
Cornerstone Paving (Oswego St) 109,046.54$       
John Dudley Construction (W. Onondaga St.) 1,371,475.75$    
Barrett Paving (W. Fayette St.) 588,982.07$       
Davis Wallbridge (Westcott St.) 870,263.89$       
ProScapes (Sunnycrest Arena) & C&S Sweeping 89,441.47$         
Acts II (E. Washington St) 155,591.53$       
John R. Dudley (690 Downspout) 597,965.65$       
Josall (Maganelli Comm Ctr) 378,400.00$       
Spectra (Butternut Circle) 65,640.00$         
Barton & Loguidice (State St) 159,400.00$       
D E Tarolli (annual green) 2,099,385.19$    
J&J Landscape (annual green) 297,362.48$       
King & King Architects (GIF) 100,000.00$       
Jefferson Clinton Commons (GIF) 100,000.00$       
ESF Foundation, Abby Lane Housing (GIF) 78,000.00$         
Hotel Skyler (GIF) 100,000.00$       
Near West Side Initiatives, Inc. (GIF) 22,730.69$         
Near West Side Initiatives, Inc. (GIF) 78,000.00$         
Tash Taskale (GIF) 100,011.00$       
St. Lucy's Church (GIF) 125,000.00$       
Putnam Properties (GIF) 75,757.00$         
Centro (GIF) 65,390.00$         
500 W. Onondaga St. Inc. (GIF) 52,740.00$         
CNY Jazz Arts Foundation (GIF) 52,188.00$         
Jim & Juli Boeheim Foundation (GIF) 163,203.51$       
Home Headquarters, Inc. (GIF) 40,500.00$         
Galleries of Syr, 147 E. Onondaga St. (GIF) 100,000.00$       
Syracuse Housing (GIF) 120,290.00$       

CONSTRUCTION PROJECTS
CSO's (cont)

CONTRACTORS FOR 
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