
 

 

M E M O R A N D U M   
 

Green Infrastructure Project Completion Report 
Project C-09: S. Townsend Street Parking Lot 
PREPARED BY: CH2M HILL 
DATE: November 2010 
Contractor: Davis Walbridge 

The purpose of this memorandum is to document a summary of the important information noted during the 
design and construction of the S. Townsend Street Parking Lot green infrastructure project. 

Item #1: Stormwater Details and Specifications 
1A. Catch Basin Tie-in.  During design, the City requested that the tree trench relief pipe be connected to the 

lateral downstream of the street catch basin, in lieu of the catch basin itself, in case the catch basin is not 
cleaned regularly.  However, the design team convinced the City that this practice was not favorable 
because connecting to a downstream lateral does not provide any means for observation or maintenance, 
has inferior hydraulic performance, and requires a large road cut.  The design team believes this is the 
best practice for both the City and County and should be utilized on all projects.  

 
Item #2: Paving Materials 

2A. Paving Temperature Requirements.  This project was constructed late in the paving calendar and, as was 
known at the time of design, the availability of paving materials is contingent on weather (temperature) 
and whether local batch plants are open.  While the top pavement course of the parking lot could have 
been paved, temperatures were lower than required by specification, and the contractor requested 
permission in writing to proceed with construction out of specification.  The project team determined that 
granting permission to proceed out of specification in writing would provide the contractor a basis for 
claiming the warranty for the pavement and other construction was out of specification.  Consequently, 
the top pavement course was deferred to spring construction.  

 
Project Metrics Summary 

Bid Price $342,000 

Change Order Total $0 
Total Project Cost $342,000 
Total Estimated CSO Reduction 692,000 gallons 
Cost per CSO Reduction $0.49 per gallon 
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